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CONSTRUCTION BULLETIN

UW Medicine Behavioral Health Teaching Facility

1550 N 115th St. Seattle, WA 98133

Rendering of BHTF, SRG Partnership

The purpose of this bulletin is to inform staff, patients, visitors and the neighbors close to the University of Washington Medical Center Northwest
campus about the Behavioral Health Teaching Facility (BHTF) construction project. This bulletin will be published quarterly during the design phase
and monthly during the construction phase. Please see the webpage for more information about the project, construction logistics and the milestone
schedule. https://facilities.uw.edu/projects/behavioral-health-teaching-facility

CONTACT LIST

Construction Contacts
Jeannie Natta

Project Manager, Project Delivery Group, UW Facilities
jnatta@uw.edu | (206) 724-5304

Jon Ericson
Construction Manager, Project Delivery Group, UW Facilities
jerics@uw.edu | (206) 999-0367

Matthew Dunaway
Senior Project Manager, Clark | Abbott General Contractor
matthew.dunaway@clarkabbottjv.com | (425) 471-9713

UW Medical Center Community Liaison
Pam Renna
Associate Administrator, UW Medical Center
rpamela@uw.edu | (206) 668-1700

PROJECT OVERVIEW

The new Behavioral Health Teaching Facility will be a
one-of-a-kind fully integrated welcoming and healing
environment for individuals struggling with serious physical
and behavioral health problems. The building will support a
full continuum of clinical services ranging from effective
medication management and psychotherapies to
state-of-the art neuromodulation treatments, medical and
surgical care for individuals with medical and behavioral
health disorders. The building will also become the home for
an interdisciplinary training and workforce development
program that is focused on preparing and supporting the
next generation of behavioral health providers for
Washington State.

CONSTRUCTION ACTIVITIES

The building is weather enclosed and glazing install is to follow
through the month of December. The project is tracking towards
completing the final facade finishes by spring 2023. The tower
crane is scheduled for disassembly and removal on 12/03 and
12/04. Interior framing, and overhead rough in of mechanical,
electrical, plumbing, and other equipment is ongoing. When
needed, crews may work on Saturdays between 9am and 6pm in
accordance with the approved Construction Management Plan.
We appreciate your patience with potential noise disturbance.

The photo below was taken on November 22nd showing overall
progress of the building weather enclosure including the
installation of some of the exterior glazing.

If you have any questions about the upcoming work at UWMC
Northwest, please feel free to contact us and we would be glad to
provide any additional information.



