INTERCOLLEGIATE ATHLETICS BASKETBALL TRAINING FACILITY

PROJECT CONTACTS
Bob Dillon
Construction Project Manager
Project Delivery Group
bdillon@uw.edu | 206.423.5155

Sydney Thiel
Project Manager
Project Delivery Group
sydthiel@uw.edu | 206.960.2417

ABOUT THE PROJECT
- 36,000 sf (new facility) + 4,000 sf (interior renovation) = 40,000 sf total project
- 2 stories in height (approximately 40’)
- Supports Men’s and Women’s Basketball programs
- Direct Connections to Hec Ed and Graves Annex for all athletes

SUMMARY OF UPCOMING ACTIVITIES (March 15th - April 30, 2024)
The project has officially kicked off and is now in the construction phase. Site fence is up and there is no parking in the E9 parking lot. Within the site, there will be vac trucking and excavation as the installation of new utilities starts up. Inside the pool pavilion, selective demo and abatement activities are underway. Additionally, some interior work will begin in Graves Annex and Hec Ed, to prepare for the pool demolition, which starts at the end of May.

IMPACT BULLETIN

<table>
<thead>
<tr>
<th>IMPACT TYPE</th>
<th>INFORMATION</th>
<th>IMPACT DATES</th>
</tr>
</thead>
<tbody>
<tr>
<td>NOISE</td>
<td>• Graves Annex Steam Pipe Re-route</td>
<td>• Mar 18 - May 30</td>
</tr>
<tr>
<td></td>
<td>• Hec Ed Steam Tunnel</td>
<td>• Mar 8 - June 6</td>
</tr>
<tr>
<td></td>
<td>• Band Room Remodel</td>
<td>• Apr 08 - Aug 1</td>
</tr>
<tr>
<td></td>
<td>• Vac trucking for Utilities</td>
<td>• Mar 18 - May 17</td>
</tr>
<tr>
<td>ODOR</td>
<td>• Switchover of gas line</td>
<td>• Apr 15 - Apr 19</td>
</tr>
<tr>
<td></td>
<td>• Demo of Pool Pavilion</td>
<td>• May 31 - July 5</td>
</tr>
<tr>
<td>CLOSURES/TRANSPORT</td>
<td>• Bike Lane Closed intermittently during gas line install</td>
<td>• Mar 25 - Apr 26</td>
</tr>
<tr>
<td></td>
<td>• Pedestrian walk/bike path re-routed by Pool Pavilion</td>
<td>• Mar 1 - Aug 2025</td>
</tr>
</tbody>
</table>

UPCOMING MILESTONES
- Mar 14: Selective Demo Starts inside Pool Pavilion
- Mar 18: Graves Annex Work Starts
- Apr 8-19: Band Room move-out
- Apr 22: Band Room Remodel Starts
- Apr 15: Gas Line Switchover
Site Logistics Legend

- Existing Building Footprint
- Pedestrian Walk Path
- Bike Path
- Site Fence
- Fire Lane
- Office Trailers