



# INTERCOLLEGIATE ATHLETICS BASKETBALL TRAINING FACILITY

## PROJECT CONTACTS

Carmen Scrapper  
Project Manager  
Project Delivery Group  
cscraper@uw.edu | 206.833.6989



Bob Dillon  
Construction Project Manager  
Project Delivery Group  
bdillon@uw.edu | 206.423.5155



## ABOUT THE PROJECT

- 36,000 sf (new facility) + 4,000 sf (interior renovation) = 40,000 sf total project
- 2 stories in height (approximately 40')
- Supports Men's and Women's Basketball programs
- Direct Connections to Hec Ed and Graves Annex for all athletes



CLICK OR SCAN TO LEARN MORE


## SUMMARY OF UPCOMING ACTIVITIES (July 15 - August 31 2025)

Sitework is well underway with the South side of site having its first concrete pour the second week of July. The site work will continue on the South, working West to East, then move North (towards Walla Walla Road) until the sitework is complete. You will continue to see excavators, vac trucks, and concrete trucks come in and out of site for this work. Work is also continuing on the inside of the building, with the court floors being finished by mid July, flooring/paint/ACT install occurring on level 1 & 2, and getting ready for our start-up and commissioning activities. Access to Softball/Nordstrom will continue to be re-routed until the end of August, as stated below.


## IMPACT BULLETIN

IMPACT TYPE	INFORMATION	IMPACT DATES
NOISE	<ul style="list-style-type: none"><li>• Vactor Trucks</li></ul>	<ul style="list-style-type: none"><li>• April 15 - July 31</li></ul>
CLOSURES/ TRANSPORT	<ul style="list-style-type: none"><li>• Pedestrian walk/bike path re-routed by Nordstrom</li><li>• Access from Montlake to Softball closed</li><li>• Access to Nordstrom tennis re-routed to South</li></ul>	<p><i>Approximate dates</i></p> <ul style="list-style-type: none"><li>• Mar 1 2024 - Aug 2025</li><li>• June 23 - July 30</li><li>• June 24 - Aug 29</li></ul>

## UPCOMING MILESTONES



- July 21: AV System in Courts install starts




- August 01: Install Doors/Hardware
- August 11: Test and Balance of HVAC starts
- August 26: Install Court Hoops

COURT A RENDERING











## SITE LOGISTICS



## Site Logistics Legend

-  Existing Building Footprint  
 Pedestrian Walk Path  
 Bike Path  
 Fire Lane  
 Site Fence  
 Office Trailers

# NORDSTROM ACCESS CHANGE: JUNE 30 - AUGUST 21

Along with the ICA Basketball Project, the sidewalk and entry at Nordstrom Tennis will be replaced. For safety and efficiency purposes, the entire walkway will be closed for the duration of work. Alternative access to Nordstrom will be through the back side of the building as shown in the below maps.

We thank you for your understanding during this disruption.

