

# UW Bothell & Cascadia College Campus Master Plan

UNIVERSITY of WASHINGTON



#### **FUTURE PROJECTS**

UWB PHASE 4 – STEM BUILDING

- PRE-DESIGN JULY 1
- DELIVERED IN 2021

STUDENT HOUSING - ON HOLD

• DELIVERED 2020

CORP YARD

• DESIGN PREPARED

PARKING STRUCTURE - IMMEDIATE NEED

ACTIVITY RECREATION CENTER PHASE 2 – STUDENT DESIRE FOR DESIGN

CASCADIA COLLEGE PHASE 4 – STEM BUILDING UNIVERSITY of WASHINGTON

### LAND USE CODE

- Developing draft language to amend the Bothell City code development agreement
- Will include the Campus Master Plan to define the development expectations and the EIS that will define the mitigation measures related to development
- Approval by governing bodies
  - UW Board of Regents
  - Cascadia College Governance
  - Bothell City Council

## **ELEMENTS OF THE PLAN**

- GOALS & VISION
- CAMPUS GROWTH & CAPACITY
- HOUSING & DINING
- PARKING / TRANSPORTATION / MOBILITY
- INFRASTRUCTURE & UTILITIES
- PHYSICAL PLAN & CORP YARD
- ACADEMICS / RESEARCH / LIBRARY / ADMINISTRATION
- STUDENT LIFE
- LANDSCAPE / ECOLOGY / HYDROLOGY

UNIVERSITY of WASHINGTON



#### UW BOTHELL | CASCADIA COLLEGE

LAND USE, ENVIRONMENTAL AND MASTER PLAN SCHEDULE - DRAFT - 16 June 2016

	2016								2017							
ACTIVITY	SPRING		SUMMER		FALL			WINTER			SPRING		SUMMER			
	М	Ĵ	J	А	S	0	N	D	J	F	М	А	М	J	J	А
Community & Neighbor Engagement					•											
Visioning & Existing Conditions																
Draft Comp Plan Amendment Language																
SEPA Scoping																
Comp Plan Amendment Review																
Council Action - Comp Plan Decision								0								
Master Plan Development & Documentation																
Publish Draft Master Plan & EIS										0						
Draft Master Plan & Draft EIS Comment Period																
Master Plan & Development Agreement Review																
Master Plan & Development Agreement Adoption															00	
Future Campus Development																
KEY																
Community																
City of Bothell																
UW Bothell   Cascadia College																
OO Project Milestones & Approvals																