Specification Standards for University of Washington
Job Order Contract No. 208848

PART 1 - GENERAL

1.1 SUMMARY

A.

This Section specifies administrative and procedural requirements for meetings during
construction in addition to requirements specified elsewhere in the Contract Documents.

Contractor and Subcontractor representatives attending meetings must be qualified and
authorized to act on behalf of their firms.

The Owner will utilize an internet-based construction management system (CMS) for
communications and documents controls with the Contractor and A/E on this Project (see
Section 01 35 00 “Electronic Controls™).

1. Meeting minutes, Contractor construction activity data and work plans, A/E field
reports and other such communications shall be distributed electronically by e-mail.

Related Sections:

1. Section 01 32 16 “Construction Progress Schedule”

1.2 PRECONSTRUCTION MEETING

A.

March 2025

The Owner will schedule a preconstruction meeting to be held prior to the Contractor
mobilizing and beginning any Work. This meeting will review Contract administration
requirements and mobilization procedures.

Meeting location: To be determined
Participants shall include:

1.  Contractor's Project Manager, Superintendent, CQC Representative, Major
Subcontractors, Safety and Health Officer, and for projects with LEED requirements,
LEED Coordinator;

2. Owner's Representative, Project Manager, Owner’s facility staff and outside vendors
when appropriate, and for projects with LEED requirements, the Owner’s
Sustainability Manager;

3. AJ/E and the A/E's sub-consultants, as appropriate;

4.  Owner’s consultants, as appropriate; and

5. Others, including the Contractor’s major Subcontractors as appropriate.

Owner's Representative will: Administer the meeting
AJE will: Record and distribute copies of the minutes within seven (7) days of the meeting to

all meeting participants. The Owner’s representative will take meeting minutes on projects
that do not have an A/E.

Section 01 31 19
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F.  Agenda:
1. The Work including, but not limited to:

March 2025

10.

a.  Schedule and phasing requirements
b. Contractor’s use of premises
c.  Special conditions and coordination

Communications including, but not limited to:

Chain and persons authorized to direct changes

Requests for Information (RFI), field decisions, and clarifications
Non-Conformance Reports

Hazard communication

Project meetings

P00 o

Contractor’s “Site Specific Safety Plan”
Administrative and procedural requirements including, but not limited to:

Contract modification

Progress payment

Submittals - including Contractor’s Progress Schedule
Electronic communications

oo

Project LEED requirements and documentation, if any
Testing and inspection

Contractor quality control

Temporary facilities and controls including, but not limited to:

Deliveries and storage

Temporary utilities and enclosures

Security procedures

Noise and vibration control

Cutting, patching, and field engineering

Utility shutdowns

Contractor parking

Housekeeping and waste management

Infection control - for medical facilities projects

—~STe@ e a0 o

Closeout procedures - including Project Record requirements

Other information as appropriate
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G. Contractor shall conduct a like meeting, covering the same body of information, with each

Subcontractor’s project manager and foreman supervising the Work prior to the performance
of any work on-site by that Subcontractor.

1. Provide Owner copies of meeting minutes prepared by the Contractor with each
Subcontractor, when requested by Owner.

1.3 CONSTRUCTION PROGRESS MEETINGS

A.

March 2025

Progress meetings shall occur as needed, but no more than weekly, until Substantial
Completion has been achieved.

Meeting location: To be determined

Participants shall include:

1.  Contractor's Project Manager, Superintendent, CQC Representative, and Safety and
Health Officer as appropriate

2. Owner's Representative and Project Manager

3. AJ/E and the A/E's sub-consultants, as appropriate, and

4.  Others, including the Owner’s consultants, as appropriate

Owner’s Representative will: Administer the meeting

Contractor shall: Provide schedules, logs and other construction activity data to support the
issues discussed at the meeting.

AJE will: Record and distribute copies of the minutes prior to the next progress meeting to all
meeting participants and provide copies at each meeting.

Agenda:

1.  Review and approve the minutes of the previous meeting noting exceptions, if any
2. Review the progress of the Work since the previous meeting

3. Review the Short Interval Schedule and work plans for progress during the period

a. Identify pending meetings
b.  Discuss safety activities and job hazards analysis

4, Discuss field observations, problems, and conflicts
a. Identify problems impeding the construction Progress Schedule
5. Review Quality Control

a. Non-Conformance Reports - discuss corrective Work actions
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b. Infection control — for medical center projects
6.  Review the Submittal Schedule and RFIs - present methods to expedite as required
7. Review off-site fabrication and delivery schedules
8.  Review proposed changes in the Work and substitution requests for:
a.  Timely processing
b.  Effect on the Progress Schedule and Substantial Completion
C. Effect on any other contracts of the Project
9.  Review any other business

1.4 PRE-INSTALLATION MEETINGS

A.

March 2025

Pre-installation meetings shall be held prior to the Contractor or Subcontractors beginning
work on each definable feature of the Work identified in the Contract Documents to require a
pre-installation meeting and/or as required by the Owner’s Representative. Notify Owner's
Representative at least ten (10) working days in advance of each pre-installation meeting.

1.

At the Owner’s discretion, the Owner may conduct this meeting as part of the
Construction Progress Meeting.

Meeting examples include, but not by way of limitation:

CoNoaR~LWNE

15.
16.

Site clearing and excavation

Demolition and regulated materials remediation
Site utilities

Landscaping and site restoration

Concrete

Masonry

Structural steel

Exterior cladding systems

Water and damp proofing and roofing

Doors, including frames and hardware
Millwork

Finishes

Equipment, including elevators

Mechanical and Electrical systems, such as high voltage, fire alarm, and
communications

Specialty items

Shutdowns

Meeting location: To be determined
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Participants shall include:

1.  Contractor’s Superintendant, CQC Representative, and Safety and Health Officer as
appropriate;

2. Subcontractor’s project manager or foreman supervising the Work, as appropriate;

3. Owner's Representative;

4.  A/E and the A/E sub- consultants, as appropriate;

5. Owner’s consultants as appropriate; and

6.  Others as appropriate.

Agenda:

1.  Review of the pre-installation CQC Work Plan and Contract requirements

2. Materials - available and ready for use

3. Submittals

4, Persons responsible for performing the work

5. Tests - required tests, criteria for performance, who samples and how often

6.  Safety procedures and requirements

7. Substrate - criteria for substrate

8.  Other items as appropriate

Contractor shall: Administer the meeting, and record and distribute copies of the minutes
within seven (7) days of each meeting to all meeting participants.

1.5 CHANGE ORDER MEETINGS

A

D.

March 2025

Change order meetings shall be held to review and resolve any Change Order Proposals,
change order requests, or other change order issues pertaining to Contract Modification.
Meetings shall be held monthly until all Change Order Proposals are resolved.

1.

At the Owner’s discretion, the Owner may conduct this meeting as part of the
Construction Progress Meeting.

Meeting Location: To be determined

Participants shall include:

el NS

Contractor's Project Manager, or cost engineer as appropriate;
Owner's Representative;

AJE and the A/E’s sub-consultants, as appropriate;

Others, including the Owner’s consultants as appropriate.

Owner’s Representative will: Administer the meeting

Agenda: Review Change Order Proposals for scope and estimated costs, and negotiate
Change Order Proposal prices.
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1.6 DRAFT APPLICATION FOR PAYMENT REVIEW MEETINGS

A.

Draft Application for Payment review meetings shall occur monthly.

1. Atthe Owner’s discretion, the Owner may conduct this meeting as part of the
Construction Progress Meeting.

Meeting location: To be determined
Participants shall include:
Contractor’s Project Manager;
Owner’s Representative;

A/E and A/E’s sub-consultants, as appropriate; and
Owner’s consultants as appropriate.

PR

Owner’s Representative will: Administer the meeting

Contractor shall: Present the draft monthly Application for Payment together with the
required back up information for review and comment by the Owner and A/E.

Agenda - Discussion will pertain to items such as:

Percentage of work complete

Off-site storage

Bill of quantities

Percentage of subcontract payment allocations
Apprentice Utilization and Journey Level Report
Monthly Safety Report

ouhrwdPE

1.7 SPECIAL MEETINGS

A

B.

Special meetings may be called at the discretion of the Owner or Contractor for the purpose
of coordinating specific information or resolving special issues related to the Project.

Contractor shall record and distribute minutes within three (3) days of the meeting to all
meeting participants.

1.8 COMMISSIONING MEETINGS DURING CONSTRUCTION

A

March 2025

Commissioning meetings shall occur weekly during the start-up and commissioning phase of
the Work.

1. At the Owner’s discretion, the Owner may conduct this meeting as part of the
Construction Progress Meeting.

Meeting location: To be determined
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Participants shall include:

agprwbdE

Contractor's Test Engineer, and Superintendant as appropriate;
Subcontractor representative(s) as appropriate;

Owner's Representative;

Owner’s Commissioning Authority; and

AJE and the A/E’s sub-consultants, as appropriate.

Commissioning Authority will: Administer the meeting

Contractor shall: Record and distribute copies of the minutes prior to the next meeting to all
participants and provide copies at each meeting.

Agenda - Discussion will pertain to items such as:

1.

2.
3.
4.

Coordination of Work of applicable trades, such as balancing, electrical, controls,
communications wiring connectivity;

Scheduling of systems shutdown and switch over;

Start-up and functional performance tests acceptance criteria; and

Code and ordinance inspections/approvals.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)
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END OF SECTION



