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PART 1 - GENERAL 

 

1.1 SUMMARY 

 

A. General Requirements:  Comply with the quality control provisions specified in the Contract 

Documents and perform quality control testing and inspection, and the surveillance of the 

Work for quality, unless specifically designated to be performed by Owner. 

 

B. Owner’s forms referenced in this Section include (see Appendix A): 

 

1. Contractor Quality Control Daily Report 

 

C. Contractor Quality Control (CQC) shall consist of plans, procedures, and organization 

necessary to provide materials, equipment, workmanship, fabrication, construction, and 

operations that comply with the requirements of the Contract Documents.  CQC shall cover 

construction operations keyed to the Progress Schedule including, but not limited to, 

fabrication on-site and off-site, and field and factory tested construction mock-ups. 

 

D. Owner's special inspection and Testing Agency services are specified in Section 01 45 23 

"Testing and Inspecting Services" which may be required to ensure the Work is in accordance 

with the Contract Documents, except where those tests are specifically indicated to be 

performed by the Contractor in the Contract Documents.  These services do not relieve the 

Contractor of responsibility for compliance with Contract Documents requirements. 

 

1.2 CQC MEETINGS 

 

A. General Work Plan Meeting:  Contractor shall meet with Owner’s Representative and A/E to 

discuss CQC procedures for the Work Order.  Items for discussion shall include, but not be 

limited to: 

 

1. Identification of the Contractor’s CQC Representative; 

2. Interrelationship of Contractor, AE and Owner's Representative; 

3. CQC administrative procedures and pre-installation work plans; 

4. Submittals and persons responsible for Shop Drawing review; 

5. Forms for recording the CQC program; 

6. Testing, inspections and approvals records;  

7. On-site and off-site fabrication and installation procedures; and 

8. Field constructed mock-ups. 

 

 B. Pre-installation CQC Work Plan Meetings:  Develop a “CQC Work Plan” for each definable 

feature of the Work.  Complete the work plan and submit to Owner with each notification 

requesting a pre-installation meeting.  The work plan shall serve as the basis for discussion 

and review of the Contract Documents requirements.  The work plan will assist to assure that 

materials and equipment delivered and assembled for construction conform to Contract 

requirements, and that control testing and CQC procedures are documented.   

 

1. When requested by the Owner, the Contractor shall revise a CQC Work Plan and 

provide the Owner a final CQC work plan with changes addressing comments or 
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clarifications from the A/E and/or Owner’s special inspection services or 

Commissioning Authority. 

 

1.3 CONTRACTOR QUALITY CONTROL REQUIREMENTS 

 

A. Contractor’s Quality Control Organization:  Staff the CQC organization, as required, to 

perform the activities outlined in this Section and elsewhere in the Contract Documents. 

 

1. Identify a “CQC Representative” (who is not the superintendent) who shall be on the 

Project site during progress of the Work as required.  The CQC Representative shall 

have complete authority to take those actions necessary to ensure compliance with the 

Contract Documents. 

 

2. Identify persons responsible for review and approval of Shop Drawings and other 

submittals required by the Contract Documents.   

 

B. Qualifications of CQC Representative:  The Contractor shall propose and Owner shall 

approve, in writing, the Contractor’s CQC Representative.  The CQC Representative must 

have construction management experience including prior experience with projects of 

similar construction, size, and complexity.   

 

1. During progress of the Work, the Owner will monitor and evaluate the performance 

of the CQC Representative based on the conformance of the Work with the Contract 

Documents and an assessment of the accuracy, timeliness and completeness of the 

daily QC Report.  If the CQC Representative fails to perform to the sole satisfaction 

of the Owner, the Contractor shall propose a replacement CQC Representative for the 

Owner’s approval.   

 

C. Daily Quality Control Reports:  CQC Representative shall maintain daily Quality Control 

(QC) Reports.  The QC Reports shall be factual records containing numerical data of the 

Work and quality control activities and observations, including examination of work areas 

to verify the substrate upon which new work is to be placed.  Submit QC Reports on 

Owner’s form, or another Owner approved form, by the next workday following the day of 

the report. 

 

1. CQC Representative shall verify and sign all reports.  Verification shall contain the 

statement that all supplies and materials incorporated in the Work are in compliance 

with the Contract Documents. 

 

D. Control of On-Site and Off-Site Construction:  Contractor's Quality Control procedures 

shall include the following phases of control and management for each definable feature of 

the Work: 

 

1. Pre-installation Meeting:  A pre-installation meeting shall be held prior to beginning 

work on each definable feature of the Work specified in the Contract Documents (see 

Section 01 31 19 "Project Meetings"). 

 

2. In-Progress Inspection Phase:  In-progress quality control testing and inspection, and 

surveillance of the Work for quality shall be performed continuously to verify that 
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quality standards are maintained throughout the Work.  Adjustment to quality control 

procedures and CQC work plans may be required, based upon the results of the 

inspections and testing. 

 

a. The Contractor shall:   

 

(1) Discuss quality control procedures at construction progress meetings; 

 

(2) Report the results of the inspections and any changes to quality control 

procedures in the daily QC Report; and  

 

(3) Revise CQC work plans for Owner’s records, if changes are required. 

 

3. Above-Ceiling Final Inspections:  The Contractor shall provide to the Owner a 

minimum two (2) week notice prior to ceiling installations for the A/E to conduct 

above-ceiling final inspections.   

 

a. The Contractor shall perform corrective work and provide reasonable time for 

the A/E to validate the work complete prior to covering from sight.  

 

4. Contractor’s Final Punch List Report:  The CQC Representative shall thoroughly 

inspect all aspects of the construction (including the Subcontractor’s Work) and 

produce a final punch list report of work requiring correction and/or incomplete work 

that shall be issued to the Subcontractors with instructions to complete prior to 

requesting the Owner’s final inspections.  The Contractor’s written request for 

Owner’s final inspection shall certify that all features of the Work are installed and 

have been reviewed by the Contractor to determine compliance with the Contract 

Documents.   

 

a. The Contractor’s final punch list report shall be prepared by the Contractor 

utilizing the Owner’s internet-based construction management system (CMS), 

in a format acceptable to the Owner. 

 

(1) The report shall include a comprehensive Project room number list and 

additional entry listings for site work, building enclosure, roofs, and other 

items not designated with a room number to document the entire Project. 

   

(2) The Owner’s final inspections items will be added to the Contractors 

final punch list report by the A/E.   

 

(3) The Owner will manage the consolidated listing of all open inspection 

items until all items are signed-off by the Owner.   

 

 

 

PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION (Not Used) 
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END OF SECTION 
 


