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Campus Master Plan Overview 

1. Purpose and Background 
2. Timeline
3. Status of 2003 Campus Master Plan
4. Framework for 2018 Campus 

Master Plan
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Campus Master Plan Overview

CMP Purpose

 Create a master plan that responds to the 
physical needs of the University for the next 10-
20 years

 Identify future development sites, open space 
and circulation patterns

 Obtain approval from City Council for 
development of additional square footage

 Engage the City and community in creating a 
flexible and opportunistic master plan
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 University of Washington
 Virginia Mason Medical Center
 Swedish Medical Center First Hill
 Swedish Medical Center Cherry Hill
 Seattle Children’s Hospital
 Group Health
 South Seattle College

 Seattle University
 North Seattle College
 Northwest Hospital and Medical Center
 Seattle Central College
 Seattle Pacific University
 Harborview Medical Center

Campus Master Plan Background

13 Major Institutions in Seattle
 Each institution is required to create a development plan for City approval
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 General use/location/height of future 
development

Identify Existing & Future Conditions

 Height/location of existing facilities, open 
space, and landscape features

 Existing/proposed parking facilities, biking 
facilities, bicycle, pedestrian & traffic systems

Draft a Transportation Management 
Plan

 Programs to reduce impacts/encourage public 
transit & alternative transportation - TMP

Required Elements of                       
Campus Master Plan

Draft a Utilities Plan
 Future energy & utility needs

 Potential system and capacity 
improvements

 Proposed means to increase energy 
efficiency

 Proposed interim uses of property 

Create Development Schedule

 Priorities

 Estimated development per year & timetable

Conduct Public Outreach
 Communication plan to engage, inform, 

and solicit input

 Tools to be used: Website, social media, 
direct mail, news outlets

 Public meetings, presentations, reports, 
workshops

Define Major Institution Boundary
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Timeline

Consultant team 
selected

Q1

Jan Feb Mar

Policy issues
square footage 
content revisions 

Preliminary Draft CMP and EIS drafted in 
consultation with DPD and CUCAC per City 
University Agreement (CUA) 

Q2

Apr May Jun

Q3

July Aug Sep

Q4

Oct Nov Dec

20
15
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Timeline

Preliminary Draft 
CMP & PDEIS 
published

Q1

Jan Feb Mar

Draft CMP & DEIS 
published 

CUCAC
Is given 75 days to 
comment on draft CMP 
and DEIS (per CUA)

Q2

Apr May Jun

Q3

July Aug Sep

Q4

Oct Nov Dec

20
16
Public hearings – CUCAC & UW 
on draft CMP and DEIS, per CUA. 
UW submits Major Institution 
Master Permit (MIMP) to DPD 

UW considers comments, 
writes Final CMP and FEIS
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Timeline

Q1

Jan Feb Mar

CUCAC
has 56 days to write comments

Hearing Examiner
• Holds hearing
• Writes report 30 days 

after closing record

Q2

Apr May Jun

Q3

July Aug Sep

Q4

Oct Nov Dec

20
17

DPD 
120 days to write 
comments and report 
for Hearing Examiner 

City Council
• Holds public hearing
• Writes preliminary 

decision
• Regents respond

UW publishes Final 
CMP and EIS
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Q1

Jan Feb Mar

Regents
Responds to 
City Council 
preliminary decision

City Council
Responds and passes 
legislation

Q2

Apr May Jun

Q3

July Aug Sep

Q4

Oct Nov Dec

20
18

Regents responds to Council

Timeline
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Rebecca’s info

Status of 2003 CMP:  Sectors of Campus

West

Central
East

South
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Status of 2003 CMP:  Square 
Footage Balance

3 million approved 2015 2019 2020

Projects Complete 1,750*

Projects in Process 2,142*

Feasibility Studies 2,928*

Balance
1,250 858,000 72,000

*Numbers are cumulative
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1. Campus Landscape Framework (2014)
Site availability, character, historic features

2. West Campus Development Framework (2015)
Character, sites, uses, height/density, capacity, site management

3. South Campus Study 2 (2015)
Character, sites, uses, height/density, capacity, sequencing

4. East Campus Development Study (2015)
Capacity/constraints, character, sites

5. Campus Mobility Framework (2015/16)
Multi-modal circulation, Parking plan, 
Transit/bike share of Stevens Way and Lane (43rd)
Transportation Management Program

6. Cultural Resources Survey

Studies will inform Next CMP

Framework for 2018 CMP
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Issues to be Addressed

 Population Projections
 Density/Height/Location of New Development
 Open Space Designation
 Transportation Management Plan
 Cultural Resources and Historic Preservation Policies

Framework for 2018 CMP
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 CMP Working Group & Advisory Committee
 Students, Faculty, Staff
 Environmental Stewardship Committee
 Board of Regents
 Architectural Commission
 Landscape Advisory Committee 
 Faculty Council on University Relations 
 Faculty Council on Facilities and Services 
 Standing Committee on Accessibility 
 President’s Cabinet 
 Board of Deans

Campus Community

Public Outreach:  Internal and External

 University of Washington Medical Center Board 
of Trustees 

 Faculty Committee on Planning and Budgeting 
 Visioning Advisory Committee 
 University Transportation Committee
 Associated Students of UW 
 Graduate and Professional Student Senate

Framework for 2018 CMP

 University District Partnership
 Local Chambers and Seattle Chamber
 Neighborhood councils and clubs 
 Residents
 General Public
 City/University Advisory Committee (CUCAC)

 16 members meet monthly

Community and Business

Local Government Agencies 

 City of Seattle
 Neighborhoods
 Transportation
 Planning & Development
 Public Utilities

 King County Metro
 State Agencies
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Next Steps

 Consultant Selections – Complete by July
o Campus Planner
o Environmental Planner
o Transportation 
o Legal

 Completion of studies to inform CMP

 Regents briefing on Preliminary Plan – December 2015
 Preliminary Draft Plan published – January 2016
 Draft Plan published – June 2016
 Final Plan published – January 2017
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