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PART 1 GENERAL

1.01 SUMMARY

A

This section includes the administrative and procedural requirements for executing a

Work Order.

1.02 WORK ORDER PROCEDURES

A.

March 2025

Initiate Process: To initiate the Work Order process, the Owner’s Representative will send
a Work Order Proposal Request and a pre-pricing meeting to the Contractor.

On Site Pre-Pricing Meeting: Within two days, or a mutually agreed upon time after
requested by the Owner, Contractor and subcontractors shall meet the Owner’s
Representative at the site of the proposed work to review the scope of the work and to
make field observations, measurements and other investigations necessary to develop a
proposal for the Work. There will be a three day or other agreed upon time period for
requests for information at which time the Work Order Request for Pricing will be issued
by the owner. See Appendix A.

Work Order Proposal: Unless mutually agreed otherwise, Contractor shall complete and
return a Work Order Proposal to the Owner within ten (10) working days of the issuance
of the request for pricing. The completed work order proposal shall contain at a
minimum:

a) Written description of the Work including drawings or sketches necessary to fully
describe the work the contractor proposes to complete in response to the
requirements of the Work Order Proposal Request.

i. Divisions 2-33 and UWMC Specifications of these “Specification
Standards” include specifications for materials and workmanship that
are typically used in remodel projects at the University of Washington
(Seattle, Tacoma, Bothell), the UW Medical Center, the UW Health
Sciences Center, Harborview Medical Center, Friday Harbor Labs, and
Pack Forest (Eatonville), and other locations and facilities. Contractor
shall price, provide and install materials conforming to these
specifications unless the Owner, at its sole option, agrees to an
alternative.

b) Duration schedule for the work, in the form of a critical path method analysis,
showing the dates on which the contractor intends to start and stop major work
activities, the dates for shop drawing and other submittals and the dates for acquiring
and delivering materials and equipment. Note any long-lead items.



University of Washington

Job Order Contract No. 208848

March 2025

Section 00 42 46
WORK ORDERS
Page 2 of 2

c) Special Requirements affecting the proposal including, but not limited to:

vi.
Vil.

Proposed specification for items that are not described in Division 2-33
or the UWMC specifications.

Requirements for hazardous waste abatement and disposal.
Requirements for design or engineering assistance.

Noise, dust, infection control, or other special conditions affecting the
work.

Proposed hours of work and or phasing requirements.

Access to the site.

Permit requirements.

d) Contractor’s proposal for Work Order Items as listed in the Unit Price Book (pre-priced
items); with a description and discussion of each as it relates to the specific work of

that item.

e) Contractor’s proposal for Work Order Items not listed in the Unit Price Book (non pre-
priced items).

f) Contractor’s itemized applicable items of work.

g) For any Work Order over $350,000, excluding sales tax and use tax, JOC shall provide
each trade anticipated to be used and hours associated with those trades as identified
in the RS Means line item.

h) All assumptions and exclusions, including anticipated Owner provided items.

Work Order Authorization. Once the Work Order Proposal is reviewed and approved by
both Contractor and Owner and upon the successful completion of any design or permit
related activities, the Owner will issue a Notice to Proceed. See Appendix A.

The Combined Job Order Contract Work Order Form found in Appendix A includes the
Work Order Request, Work Order Proposal Request and when executed by all parties, the
completed Work Order and Notice to Proceed.

The Contractor shall use the University of Washington standard Construction Invoice
Packet. The application for payment will be filled out in detail and returned with the
signed notice to proceed which will be the established schedule of values. These forms
will be provided to the Contractor as an excel work book. See Appendix A.
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