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       Project 

       Title        

 

       Project 

       No.        

 

       Requisition 

       No.        

 

 

AGREEMENT FOR ARCHITECTURAL SERVICES 
OA1 

 

  THIS AGREEMENT ("Agreement") is made and entered into by and between The University of Washington 

(Owner) and  (firm Name)    (Architect) with its home office located at (address) 

  .  Owner and Architect may hereinafter be referred to as “Parties.”  This Agreement shall be effective on the 

last date set forth on the signature page. 

 

  Owner intends to design and construct the        

          at the University of Washington, Seattle, 

Washington, hereinafter referred to as the "Project," with a Maximum Allowable Construction Cost ("MACC"), as 

defined in Article V of the Conditions of the Agreement, of      Dollars ($  ); 

 

  Owner and Architect, in consideration of the mutual promises set forth hereafter, agree as follows: 

 

  The Agreement consists of this form (Pages 1, 2, and 3), the Conditions of the Agreement, (Pages 4 through 

20) and the following Attachments: 

 

    Attachment A: Rate Guidelines 

    Attachment B: Document Requirements  

    Attachment C: Document Review Process  

    Attachment D: UW CAD Standards and Requirements  

    Attachment E: Review Comment Resolution Form 

    Attachment F: Invoice Instructions for Consultants  

    Attachment G: Architect’s Personnel 

    Attachment H: Reserved 

    Attachment I: Additional Services Scope Attachment Form 

    Attachment J: Target Value Design Cost Model 

    Attachment K: UW Facilities Design Standard dated Month Year 

 

  Architect shall provide professional services for the Project as described in the Conditions of the Agreement.  

 

  Owner shall compensate Architect for Architect's services during the several contract phases, with provision 

for any Additional Services and Reimbursable Expenses, subject to the provisions in the Conditions of the Agreement 

for defining services or determining compensation. 

 

  Owner will be conducting a written evaluation of Architect's services on this Project.  Architect will be given 

a copy of the evaluation report and will have an opportunity to provide a written response.  The evaluation and the 

response will be kept in Owner's files, to be used as part of the selection process for future architectural services.  

 

BUSINESS EQUITY 

 

  Owner is committed to providing the maximum practicable opportunity for participation in contracting by 

small business entities (sbe), disadvantaged business enterprises (dbe), state certified and non -certified minority 

business enterprises (MBE), state-certified and non-certified women’s business enterprises (WBE), and state-certified 

and non-certified minority women’s business enterprises (MWBE) through direct contracts with the Owner, and in sub -
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consulting or supplier participation.  For the Project, an aspirational goal of    % combined 

sbe/dbe/MBE/WBE/MWBE participation is established.   

 

COMPENSATION FOR BASIC AND ADDITIONAL SERVICES 

 

  The performance of, and payment for, Basic Services is divided into Parts I, II, and III as described below. 

 

  The total compensation for Basic Services shall be an amount equal to the sum of 71% of  % of the 

Maximum Allowable Construction Cost (for Part I and Part II services) as set forth on Page 1 of this Agreement, plus 

29% of   % of the Construction Contract Award (for Part III services), as defined in Article V.  If at any time 

the MACC is changed by amendment to this Agreement, the Basic Services Fee shall be adjusted as appropriate, 

however, no fee adjustment shall be made for phases already completed at the t ime any such amendment is effective. 

 

  Progress Payments for Basic Services in each phase shall not exceed the following percentages of the total 

Basic Services Fee Compensation: 

 

 Schematic Design Phase is     40% of 38%  } 

  and            } Part I equals 38% of 

 Design Development Phase is     60% of 38%  } Basic Services Compensation 

 

 

 Construction Doc. Phase is     95% of 33%  } 

  and            } Part II equals 33% of 

 Bidding Phase is         5% of 33%  } Basic Services Compensation 

 

 

 Construction Phase is     90% of 29%  } 

  and            } Part III equals 29% of 

 Construction Completion Phase    10% of 29%  } Basic Services Compensation 

 

  Owner may authorize the performance of Additional Services by Architect when deemed necessary by 

Owner.  Additional Services shall be individually authorized in writing by Owner prior to performance.  The parties 

agree that such authorization by the Owner will constitute an amendment to this Agreement, unless, within 14 calendar 

days from the date of the Additional Services authorization, the Architect submits a written objection to the Owner.  

Performance of and payment for Additional Services shall be in accordance with Articles III and VII. 

 

  Reimbursable Expenses are in addition to the Basic Services Compensat ion or compensation for Additional 

Services, and are described in Article III.  Reimbursable expenses shall be paid by Owner in accordance with Article 

VII. 

 

  The Owner shall not pay the Architect more than the total dollar amount authorized in this Agree ment, any 

amendments to the Agreement, and any Additional Service or Reimbursable authorizations.  Upon receipt by the Owner 

of the Architect’s invoice that the Owner determines to be the Architect’s final invoice for all work authorized and 

performed, the Owner shall notify the Architect in writing that no further payment will be made to the Architect, unless 

the Architect submits a valid invoice requesting additional payment for authorized work within 30 calendar days of 

receipt of such letter.  If the Owner does not receive any such invoice from the Architect within the 30 day period, the 

Owner shall administratively close this Agreement, the Architect’s rights to any further payment under this Agreement 

shall be terminated, and the Owner shall make no further payments to the Architect. 
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  IN WITNESS WHEREOF:  The Parties hereto have executed this Agreement by having their authorized 

representatives affix their signatures below. 

 

 

OWNER       ARCHITECT 

University of Washington     [Enter Architect’s Business Name] 

 

 

By:       By:       

Signature     Date  Signature    Date 

 

 

Name:       Name:       

 

Title:       Title:       

 

 

 

T: 
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CONDITIONS OF THE AGREEMENT 

 

Table of Articles 

 

 

I.  OWNER'S RESPONSIBILITIES  VII. COMPENSATION FOR 

        ADDITIONAL SERVICES  

 II. BASIC SERVICES OF     AND REIMBURSABLES 

  ARCHITECT          

       VIII. COMPENSATION FOR 

III. ADDITIONAL SERVICES AND   CHANGES DURING  

  REIMBURSABLES         CONSTRUCTION  

   

IV. ARCHITECT'S ESTIMATES OF   IX. BUSINESS EQUITY 

  CONSTRUCTION COST    

       X. TERMINATION & 

        SUSPENSION 

V. DEFINITIONS      

        XI. GENERAL     

        REQUIREMENTS 

 

VI. COMPENSATION FOR BASIC  XII. QUALITY ASSURANCE 

  SERVICES 

       XIII. GLOSSARY 

 

 

ARTICLE I  OWNER'S RESPONSIBILITIES 

 

 A. Owner shall designate in writing the representatives authorized to act on its behalf with respect to this 

Agreement. 

 

 B. Owner shall consult with Architect regarding requirements for the Project .  The Owner’s Facilities Design 

Standard is available online at https://facilities.uw.edu/planning/design-standard, and Architect should download the 

version that will be in effect for this project. The Architect shall adhere to the Facilities Design Standard and will 

coordinate with the Owner throughout the Project to incorporate the Facilities Design Standard into the design and 

construction of the Project. The Owner must approve any deviations from the Facilities Design Standard.  

 

 C. Owner may incorporate into the Project drawings and specifications provided by consultants retained directly 

by Owner.  In such cases, authorship of such Contract Documents will be clearly identified. 

 

 D. Owner shall furnish information, approvals and services required as expeditiously as necessary for the 

orderly progress of the Work.  Architect shall promptly notify Owner in writing in the event orderly progress of the 

Work is disrupted by failure of Owner to provide such information, approvals or services. 

 

 E. Owner shall furnish, if reasonably required for the Project and requested by Architect, a land survey of the 

site, prepared by a registered land surveyor, giving applicable grades and lines of streets, alleys, pavements and 

adjoining property; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and 

contours of the site; locations, dimensions, and data pertaining to existing buildings, other improvements and trees; and 

information concerning location of service and utility lines, bo th public and private, above and below grade, including 

inverts and depths as indicated by available records.  The survey shall be referenced to a project benchmark.  

 

 F. Owner shall arrange and pay for the required advertisements for bid. 

 

 G. Owner shall furnish such legal, accounting and insurance counseling services as may be reasonably required 

for the Project, requested by Architect and approved by Owner. 

https://facilities.uw.edu/planning/design-standard


5 

Rev 09-21          OA1 Architectural 

 

 H. Provided that such consultants are not retained by Architect as a part of Basic Services hereunder, Owner 

shall furnish the services of a geotechnical engineer or other consultant if such services are reasonably required by the 

Project, requested by Architect and approved by Owner.  Such services may include test borings, test pits, soil bearing 

values, percolation tests, air and water pollution tests, and other necessary operations for determining subsoil, air and 

water conditions. 

 

 I. Owner shall furnish, if reasonably required for the project, and requested by Architect and approved by 

Owner, services for purposes of testing quality of concrete and reinforcing steel, for the fabrication and installation of 

structural steel.   

 

 J. The services, information surveys and reports required by paragraphs E through I above shall be furnished at 

Owner's expense and Architect may reasonably rely upon the accuracy and completeness thereof. 

 

 K. Before any work is to begin under the terms of this Agreement, Owner shall issue Architect a written 

Authorization to Proceed.  Any work performed by Architect prior to receipt of the Authorization to Proceed shall be 

performed at Architect's risk. 

 

 L. Owner will, with the assistance of Architect, coordinate the Project with governmental agencies including but 

not limited to preparing the Environmental Impact Statement ("EIS"), making the Master Use Permit ("MUP") and 

building permit applications. 

 

 M. Owner shall furnish information or services described in this Article I to the extent that such information or 

service is reasonably required by Architect to perform Architect's services under this Agreement. 

 

 

ARTICLE II  BASIC SERVICES OF ARCHITECT 

 

 A. General Items. 

 

  1. Architect shall exercise a high degree of care, diligence, skill and judgment in the rendering of all 

services under this Agreement which shall be no less than that exercised by architects of similar reputation performing 

work for projects of a size, scope and complexity similar to this Project. 

 

  2. Architect acknowledges the relationship of trust and confidence established between Architect and 

Owner by this Agreement.  Accordingly, Architect's acts shall be consistent with this relationship.  Architect shall 

further the interest of Owner through efficient business administration and management and architectural design.  

 

  3. Architect shall utilize Target Value Design throughout the design process to ensure design decisions 

are made within the context of cost and value to the Owner. 

 

  4. Architect and Owner shall jointly establish a written schedule for performance of Architect's 

services for the Project prior to the start of Part I.  The schedule shall be in form and level of detail as required by 

Owner.  Architect shall routinely reevaluate the established schedule and promptly notify Owner in writing of any 

actual or anticipated deviation of Architect's services from the schedule.  Any adjustments to the established time 

schedule shall be allowed only when approved in writing by Owner.  Architect shall provide revised time schedules 

when so approved. 

 

  5. In carrying out its services, Architect shall refer to and utilize the Owner’s Design Standard as dated 

on Page 1 of this Agreement.  The Architect shall design the Project in accordance with all applicable federal, state and 

local laws, statutes, ordinances, codes, orders, rules and regulations which are in existence at the time these services are 

rendered and the requirements of the environmental documents prepared under the State Environmental Policy Act 

("SEPA").  Review and approval of documents by Owner does not imply such documents confo rm to the requirements 

of the program or applicable laws, statutes, ordinances, codes, rules or regulations. 
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  6. Architect shall review information provided by consultants retained directly by Owner and shall 

coordinate the Work of such consultants with Architect's work into an overall set of consistent plans, specifications and 

other contract documents. 

 

  7. Architect shall designate and appoint subconsultants after conferring with Owner regarding the 

selection of Architect's subconsultants.  Architect shall not appoint any subconsultant to which Owner has a reas onab le 

objection.  Architect shall incorporate the provisions of this Agreement and a scope of work consistent with the 

requirements of the Project into the contracts with sub consultants.  Architect shall furnish, upon request, a copy to 

Owner of Architect's contract(s) with the subconsultants prior to execution. 

 

  8. Architect and subconsultants shall ascertain from Owner the general and specific requirements for 

the Project including Facilities Design Standard, functional requirements, technical requirements, site requirements, and 

any other conditions peculiar to the project that may affect the design, location or costs. 

 

  9. Architect shall provide to Owner fifteen (15) sets of the documents  upon completion of each of the 

Schematic, Design Development, and Construction Document phases of Architect's services.  If requested by Owner, 

Architect shall furnish additional copies and be reimbursed for them in accord with Articles III and VII of this 

Agreement. 

 

  10. Architect shall prepare, provide and issue documents, and otherwise assist Owner in making 

application for obtaining a Master Use Permit ("MUP"), building permit, and any other permits or approvals normally 

required for projects similar to this Project in size, scope and complexity.  Upon application for such permits, Architect 

shall reply to all inquiries from governing agencies, shall make any necessary or appropriate changes to the Contract 

Documents approved by Owner, and assist Owner in expediting the issuance of all such permits or approvals.  Architect 

shall keep Owner advised of all developments related to issuance of the permits, promptly provide Owner with copies of 

permit or approval related documents, and shall monitor the rev iew schedule for consistency with the time schedule 

established for the Project. 

 

  11. Architect shall meet with Owner as reasonably requested to properly ensure that the developing 

design is meeting Owner's requirements, and shall conduct presentations o f the Project to such review groups as may 

reasonably be required to secure necessary approvals from Owner or other authorities having jurisdiction.  

 

  12. Architect shall prepare all drawings and other information in compliance with the requirements of 

Attachment B and in a form and style suitable for presentation, review and reproduction. 

 

  13. Architect shall provide the services necessary to comply with the Document Review Process in 

accordance with Attachment C. 

 

  14. Architect's key personnel and subconsultants for this Project as described in the selection process 

and designated in Attachment G to this Agreement, shall remain assigned for the duration of the Project unless 

otherwise agreed to in writing by Owner.  Owner shall not unreasonably withho ld approval of staff changes.  Owner 

may require substitution of any personnel or subconsultant provided that Owner has first notified Architect in writing 

and allowed a reasonable period for adjustments and/or corrections. 

 

  15. At the completion of each phase Architect will provide Owner with a project schedule setting forth 

the expected period of time required for completion of the design, required approvals and construction of the project.  

 

  16. During all Phases of the Project, Architect and its sub-consultants shall utilize the Owner’s internet 

based project management system for written communications and documents management  and exchange between 

Owner, Architect and Contractor.  Owner will provide the required licenses, access codes and training at  Owner’s 

facilities to facilitate information transfer.  Documents posted to the system shall be in accordance with the Portable 

Document Format (PDF®) Requirements set forth in Attachment D of this Agreement. 

 

  17.   Architect shall prepare drawings for each Phase, including but not limited to addenda, change 

orders, and record as-built drawings, utilizing a computer aided design and drafting (‘CAD’) system in accordance with 

Owner’s CAD Standards and Requirements set forth in Attachment D of this Agreement.  Specifications shall be 
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developed utilizing the Construction Specifications Institute (CSI”®) division numbers and titles mutually satisfactory 

to Owner and Architect.  Architect shall submit data and information to Owner for approval to confirm that Owner’s 

Standards and Requirements will be met. 

 

 B. Schematic Design Phase. 

 

  1. Based upon Owner's approved program document and upon receipt of Owner's written authorization 

to proceed, Architect shall, in consultation with Owner and any other persons or entities designated by Owner, ascertain 

Owner's needs and further establish the general and detailed requirements for the Project, and prepare Schematic Design 

Documents that represent Architect's recommendations.  The Schematic Design Documents shall c omply with 

requirements set forth in Attachment B, Document Requirements. 

 

  2. Architect shall maintain a detailed statement of probable construction cost (hereinafter, “cost 

estimate”) projected to the expected time of bid opening.  The cost estimate sha ll be in the format of a Target Value 

Design cost model (hereinafter, “cost model”) provided in Attachment J of this Agreement.  The “Established Target 

Value Model” column will be populated using benchmarking data from projects considered similar to the Project in 

terms of scope, size and function.  The “Design Tracking Model” column will be continually updated throughout this 

phase.  As schematic design is developed, decisions will be made regarding cost and value. The “Design Tracking 

Model” column will be tracked against the “Established Target Value Model” column to ensure schematic design is 

progressing in a manner that is consistent with the Target Value Design goals established at the beginning of the 

Project.   

 

  3. At the end of this phase, the then-current version of the cost model shall be submitted by Architect 

as part of securing Owner’s written approval of the Schematic Design Documents. The “Design Tracking Model” 

column shall include a design contingency and be in sufficient detail to give reasonable assurance to Owner that 

construction costs shall not exceed the MACC.  With submission of the cost model, the Architect will also provide an 

updated project schedule per Article II.A.15.   

 

 

  4. Prior to the printing of final Schematic Design Documents for Owner, Architect shall submit a 

checklist, based on Attachment B, noting any exception or omissions to the requirements of Attachment B, for Owner's 

approval. 

 

  5. Architect shall provide a written response to all Owner review comments on the Review Comment 

Resolution Form, Attachment E. 

 

  6. If significant revisions are required to secure Owner's approval, Architect shall incorporate such 

revisions into an integrated reference set of documents as required by Attachment B. 

 

  7. Architect shall secure Owner's written approval of the Schematic Design Documents before 

beginning work on the next phase. 

 

 C. Design Development Phase. 

 

  1. Upon written authorization to proceed from Owner, Architect shall prepare, based upon the 

approved Schematic Design Documents, Design Development Documents required to fix, describe and illustrate the full 

size, character and scope of the Project.  The Design Development Documents shall comply with the requirements of 

Attachment B, Document Requirements. 

 

  2. Architect shall continue to maintain the cost estimate in the cost model submitted to the Owner at 

the end of Schematic Design Phase.  The “Established Target Value Model” column will not be changed during this 

phase.  The “Design Tracking Model” column will be continually updated throughout this phase.  As the design is 

developed, decisions will be made regarding cost and value. The “Design Tracking Model” column will be tracked 

against the “Established Target Value Model” column to ensure the design is progressing in a manner that is consistent 

with the Target Value Design goals established at the beginning of the Project.   
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  3. At the end of this phase, the then-current version of the cost model shall be submitted by Architect 

as part of securing Owner’s written approval of the Design Development Documents.  The “Design Tracking Model” 

column shall include a design contingency and be in sufficient detail to give reasonable assurance to Owner that 

construction costs shall not exceed the MACC.  With submission of the cost model the Architect will also provide an 

updated project schedule per Article II.A.15.   

 

  4. Prior to the printing of final Design Development Documents for Owner, Architect shall submit a 

checklist, based on Attachment B, noting any exceptions or omissions to the requirements of Attachment B, for Owner's 

approval. 

 

  5. Architect shall provide a written response to all Owner Review Comments on the Review Comment 

Resolution Form, Attachment E.  Said responses shall, as appropriate, be incorp orated into a revised Statement of 

Probable Construction Costs. 

 

  6. Architect shall secure Owner's written approval of the Design Development Documents. 

 

 D. Construction Documents Phase. 

 

  1. Upon written authorization to proceed from Owner, Architect shall prepare, based upon the 

approved Design Development Documents, Construction Documents consisting of Drawings, Specifications and other 

documents setting forth in detail the scope of the Project.  Such documents shall describe materials, standards of 

workmanship, finishes, equipment and the conditions affecting the Work required to be performed in all divisions of the 

construction work and comply with the requirements of Attachment B, Document Requirements.  A checklist based on 

Attachment B shall be submitted with the Construction Document review sets noting any exceptions or omissions to the 

requirements of Attachment B, for Owner's approval. 

 

  2. Architect, in preparation of this phase of the Work, shall follow the scope and form of the Project as 

set forth in the approved Design Development Documents except that Architect shall incorporate changes requested in 

writing by Owner. 

 

  3. In preparing the Construction Documents, Architect shall, in consultation with Owner, prepare the 

necessary bidding information, bidding forms, and the form of Agreement between Owner and Contractor (the 

"Construction Contract"), which shall include Owner's General Conditions of the Contract, with Amendments, Special 

Conditions, and standard forms, as furnished by Owner and ensure that the subsequent divisions of the Construction 

Documents are consistent therewith. 

 

  4. Architect shall conduct a detailed intra- and interdisciplinary document check in accordance with 

the Quality Assurance requirements set forth in Article XII of this Agreement.  This document check and the resulting 

corrections must be completed prior to printing of the Construction Documents for Owner's review.  Architect shall 

submit to Owner documentation confirming that the document check has been comp leted. 

 

  5. a) Architect shall continue to maintain the cost estimate in the cost model submitted to the 

Owner at the end of Design Development Phase. The “Established Target Value Model” column will not be changed 

during this phase.  The “Design Tracking Model” column will be continually updated throughout this phase.  As the 

Construction Documents are developed, decisions will be made regarding cost and value. The “Design Tracking Model” 

column will be tracked against the “Established Target Value Model” column to ensure the Construction Documents are 

progressing in a manner that is consistent with the Target Value Design goals established at the beginning of the 

Project.   

 

   b) At the end of this phase, the final version of the cost model shall be submitted by Architect 

as part of securing Owner’s written approval of the Drawings and Specifications.  The “Design Tracking Model” 

column shall not include a design contingency.  However, that column will include an itemization of bid alternates 

proposed and the construction costs to be added to or deducted from each bid alternate selected and be in sufficient 

detail to give reasonable assurance to Owner that construction costs shall not exceed the MACC.  With submission of 

the final version of the cost model, the Architect will also provide an updated project schedule per Article II.A.15.   
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   c) Architect shall prepare and submit to Owner for review a list of required Contractor 

submittals, including material and shop drawings and equipment submittals, that  Architect recommends be included in 

the Construction Contract. 

 

   d) Architect shall propose and prepare bid alternates to provide reasonable assurance that 

Owner will be able to award a construction contract that does not exceed the MACC.  Only Work and  items approved 

by Owner shall be included in the bid alternate category.  The number of alternates shall be kept to a minimum. 

 

   e) Architect shall submit to Owner completed working drawings, copies of the specifications, 

and two (2) copies of the structural, mechanical and electrical calculations.  Review or approval of the Drawings, 

Specifications and calculations and other Construction Documents by Owner shall not relieve Architect of any 

responsibility for their completeness and accuracy. 

 

  6. Architect shall secure Owner's written approval of the Drawings and Specifications, the final 

version of the cost model,  and the alternates prior to proceeding to the next phase. 

 

 E. Bidding Phase. 

 

  1. When authorized by Owner to call for bids, Architect shall provide Construction Documents for 

distribution and bidding purposes. 

 

  2. Architect shall attend the prebid conference, prepare addenda for distribution, prepare tabulation of 

bidders, attend the bid opening, and generally assist the Owner in managing the bid process as requested. 

 

  3. Architect shall participate with Owner in evaluation of the bids. 

 

  4. In the event the lowest responsive bid submitted by a responsible bidder satisfactory to Owner for 

the construction of the Project pursuant to the approved Drawings and Specifications for the Project exceeds the 

MACC, then Architect will, at its sole cost and expense, revise Drawings and Specifications as may be required by 

Owner to reduce or modify the quality or quantity, or both, of the Work so that the total construction cost of the Project 

will not exceed the MACC. 

 

 F. Construction Phase. 

 

  1. Architect's responsibility to provide services for the Construction Phase shall commence upon 

award of the Construction Contract. 

 

  2. At Owner's option, Architect shall conduct a preconstruction presentation to Owner's 

representatives. 

 

  3. Architect shall participate with Owner in the preconstruction conference and pre-installation meetings 

with Contractor. 

 

  4. Architect shall, in consultation with Owner, provide administration of the Construction Contract as 

set forth below and in the Construction Contract.  In administering the Construction Contract, Architect shall, among 

other services: 

 

   a) issue instructions to Contractor with such reasonable promptness so as not to cause a delay  

in the work after appropriate consultation with Owner's representative. 

 

   b) render interpretations of the requirements of the Contract Documents necessary for the 

proper execution or progress of the Work with such reasonable promptness so as not to cause a delay in the Work. 

 

   c) provide to Owner copies of all written communications of any kind or nature whatsoever 

that Architect provides to Contractor.  Such copies shall be provided to Owner at the same time such  communication is 

provided to Contractor. 
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   d) review, approve or otherwise take appropriate action upon Contractor's submittals, 

including field questions, shop drawings and submittals of materials, equipment, tests and inspections.  Architect's 

action shall be taken with such reasonable promptness so as to cause no delay in the Work.  Review of such submittals 

is not conducted for the purpose of determining the accuracy and completeness of details such as dimensions and 

quantities or for substantiating instructions for installation or performance of equipment or systems designed by 

Contractor.  Architect's review shall not constitute approval of safety precautions or, unless otherwise specifically stated 

by Architect, of construction means, methods, techniques, sequences or procedures.  Architect's approval of a specific 

item shall not indicate approval of an assembly of which the item is a component. 

 

   e) prepare necessary documents for changes in the Work including revision drawings, cost 

estimates and reasons for change, and secure, analyze, and recommend disposition of proposals from Contractor for 

changes in the Work.  Review of Contractor's proposals shall be written and include a detailed analysis of Contractor's 

cost breakdown and a recommendation thereon.  Architect shall attend Owner's Change Board meetings convened for 

purpose of reviewing proposed changes in the Work. 

 

   f) determine and certify the amount owing to Contractor, based on Architect's observations 

and evaluation of Contractor's Application for Payment.  Architect's certification for payment shall constitute a 

representation by Architect to Owner, based on Architect's observations at the site, a review of Contractor's progress 

schedule(s) and on the data comprising Contractor's Application for Payment, that the Work has progressed to the point 

indicated and that, to the best of Architect's knowledge, information and belief, the quality of the Work is in accord with 

the Contract Documents and any specific qualifications stated in the Application and Certification for Payment; and that 

Contractor is entitled to payment in the amount requested.  Architect's certification for payment shall be in a form 

substantially similar to Attachment F.  By certifying an Application for Payment, Arch itect shall not be deemed to 

represent that any examination has been made to ascertain how and for what purpose Contractor has used the moneys 

paid on account of the contract sum. 

 

   g) work with Owner and Contractor to ensure that all costs for construction work required by 

all authorized changes to the Construction Contract and all schedule of value costs reported on the Contractor’s 

Applications for Payment accurately reflect the Work, and that Architect will incorporate all such costs into the correct 

Uniformat cost categories under the “Design Tracking Model” column of the cost model. 

 

   h) obtain and review Contractor's progress schedules for conformance with the Construction 

Documents, and promptly notify Owner and Contractor of deviations and nonco mpliance. 

 

   i) visit the site at intervals appropriate to the stage of construction to become familiar with the 

progress and quality of the Work completed and to determine if the Work is being performed in a manner indicating that 

the Work when completed will be in accordance with the Contract Documents. 

 

   j) conduct on-site weekly Project progress meetings, and require Architect's major 

subconsultants to do likewise unless exempted by Owner.  Architect shall require its other subconsultants to conduct 

site observations as required to adequately observe the Work they designed and attend progress meetings as mutually 

agreed by Owner and Architect.  Architect shall keep project meeting minutes and shall submit to Owner site 

observation reports for each site visit.  Project meeting minutes and observation reports shall be transmitted to Owner 

and Contractor as soon as possible but in no event later than one day prior to the next weekly meeting.  Architect shall 

not be responsible for construction means, methods, techniques, sequences or procedures, or for safety precautions and 

programs in connection with the Work, and except as otherwise provided in this Agreement, shall not be responsible for 

Contractor's failure to carry out the Work in accordance with the Contract Documents. 

 

  5. Architect shall at all times endeavor to discover and guard Owner against defects and deficiencies in 

the Work of Contractor, but it is understood that Architect does not guarantee the performance of Contractor.  Architect 

shall promptly advise Owner of Work which does not conform to the Contract Documents.  Whenever Architect 

considers it necessary or advisable to ensure the proper implementation of the intent of the Contract Documents, 

Architect shall advise Owner of the need for special inspection or testing of any Work.  Architect may authorize, subject 

to the prior approval of Owner, such special testing or inspection in accordance with the provisions of the Contract 
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Documents whether or not such work be then fabricated, installed or completed.  If requested by Owner, Architect shall 

review billings submitted to Owner by the special inspection and testing services. 

 

  6. Architect shall have authority to reject Work which does not conform to the Contract Documents.  

Architect shall advise Owner’s Representative that work should be stopped when such stoppage may, in Architect's 

reasonable opinion, be necessary to ensure the proper execution of the Work. 

 

 G. Construction Completion Phase 

 

  1. Architect shall conduct pre-final inspection and prepare check lists of corrective items, make final 

inspections (all disciplines), including at least one reinspection, determine the date or dates of Substantial Completion 

and the date of Final Completion of the Project and Contractor's comp liance with the Contract Documents, and 

recommend acceptance of the Project to Owner. 

 

  2. Obtain, review, approve and deliver to Owner written guarantees, manuals and instructions from 

Contractor as required by the Construction Documents upon completion of construction and prior to Final Acceptance. 

 

  3. Architect and its sub-consultants shall correct the original Construction Documents to conform to 

the Contractor’s project record documents incorporating all as -built changes in the Work, and provide same to Owner 

within two (2) months of Final Completion of the Project.  Record drawings and specifications shall be submitted to 

Owner in accordance with the requirements of Attachment D for Owner’s CAD, BIM and PDF compliance review. 

 

  4. Upon request during the warranty period set forth in the Construction Contract, Architect shall assist 

Owner in identifying defects in the Project, determine corrective measures, and assist Owner in implementing corrective 

measures as required under the terms of the Construction Contract. 

 

 

ARTICLE III  ADDITIONAL SERVICES AND REIMBURSABLES 

 

 A. The services described in this Article III are not included in Basic Services unless so identified elsewhere in 

this Agreement and shall be paid for as provided in Article VII; however, Owner has no obligation to pay Architect for 

Additional Services performed by Architect prior to receipt of Owner's authorization for such services.  Owner reserves 

the right to employ other means to accomplish said services. 

 

 B. Owner shall pay for the following Additional Services and Reimbursable expenses performed, furnished or 

incurred by Architect, provided that Architect is not obligated to perform, furnish or incur such services and expenses as 

a part of Architect's Basic Services. 

 

  1. Making or assisting in making planning surveys and special analyses of Owner's needs and 

requirements for the Project or preparing or assisting in the preparation of Owner's program. 

 

  2. Providing a full-time on-site Project representative of Architect to the extent such representative is 

not required to fulfill Architect's obligations set forth in Article II. F. 4. 

 

  3. Providing consultation or contract administration for the replacement of any Work damaged by fire, 

accidental or natural causes during construction, provided that such damage was not caused by the fault or negligence of 

Architect; providing professional services or arranging for the Work to proceed should Contractor default in the 

performance of the Construction Contract or become delinquent or insolvent. 

 

  4. Providing consulting services for specialties that are not included in Basic Services such as special 

acoustic design, laboratory equipment, kitchen equipment, arborist services, or furniture selection as negotiated with 

Owner. 

 

  5. Providing a list and completed matrix of the tests and inspections required for the Project in a format 

approved by Owner. 
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  6. Providing consulting services for Owner-supplied equipment or components to be incorporated into 

the Construction Contract. 

 

  7. Providing design services relative to future facilities, systems and equipment which were not 

defined in the initial program and/or not intended to be constructed as part of the Project. 

 

  8. Providing detailed appraisals and evaluations of existing facilities, and surveys or inventories 

required in connection with work not intended to be constructed as part of the Project. 

 

  9. Providing extensive assistance in the utilization of equipment or system(s). 

 

  10. Providing services after issuance to Owner of the final Certificate for Payment, except as in Article 

II. G. 4. 

 

  11. Preparing to serve or serving as an expert witness in connection with any arbitration or other legal 

proceeding provided that such proceeding is not caused or contributed to by the actions of Architect. 

 

  12. Making measured drawings of existing construction when required for planning additions or 

alterations thereto. 

 

  13. Providing additional copies of drawings, specifications, or Contract Documents as requested by 

Owner.  Architect shall be reimbursed for the actual cost of reproduction of the extra copies authorized by Owner. 

 

  14. Revising drawings or specifications previously approved by Owner when such revisions are due to 

changes in Project scope, program changes or other changes directed by Owner that are changes not normally made as a 

part of schematic or design development phases. 

 

  15. Providing services for securing separate bids and for contract administration if major divisions of 

the construction work or separate bid packages are requested by Owner. 

 

  16. Providing brochures, special graphic presentations, or detailed professional built architectural 

models beyond those required to comply with Attachment C. 

 

  17. Performing services during the construction phase in  connection with changes in the Work.  

Services performed in connection with changes due to an error, omission or mistake of Architect will not be 

compensated as Additional Services. 

 

  18. Preparing the Project for temporary suspension by Owner or recommencement of the Project after 

any suspension period, provided that any temporary suspension of the Project is first affirmed in writing by Owner and 

is not caused by actions of Architect. 

 

  19. Preparing of additive and deductive alternates drawn or specified by Architect, providing the 

alternates were drawn or specified at the written request of Owner, and are not for the purpose of conforming to the 

estimated Maximum Allowable Construction Cost indicated on Page 1 of this Agreement. 

 

  20. Preparing of documents for and participation in the process for obtaining a Shorelines Substantial 

Development Permit, or preparing an Environmental Impact Statement unless otherwise noted in this Agreement.  

 

  21. Coordination between the Work of this Project and other related projects for which Owner has 

agreements with other consultants and/or contractors. 

 

  22. Providing services to correct the original Construction Documents to conform to the Contractor’s 

project record documents to the extent changes made by the Contractor incorporating work were not issued with a 

change order for which the Architect received a fee, and such changes reflect as -built modifications that are not due to 

error or omission or mistakes of the Architect.   

 



13 

Rev 09-21          OA1 Architectural 

  23. Providing services for Life Cycle Cost Analysis and site utilities services related thereto. 

 

  24. Providing services for participation in Value Engineering processes requested by Owner and 

conducted by Owner's separate consultant. 

 

  25. Providing printing of Construction Documents for bidding purposes. 

 

  26. Attending any necessary University-sponsored training class for use the University’s internet based 

project management system. 

 

 C. In the event the Construction Contract Time is exceeded or extended by more than 25% of the Contract Time 

established on the effective date of the Construction Contract, Architect shall continue administration of the 

Construction Contract and be entitled to an equitable adjustment for performing the duties described in Article II. F. 4. 

a) - i), provided that the Construction Contract time extension occurred through no fault or neglect of Architect.  

 

 

ARTICLE IV  ARCHITECT'S ESTIMATES OF CONSTRUCTION COST 

 

 A. Architect does not guarantee any estimate of the construction cost (as contained in the cost model) prepared 

by Architect nor assume responsibility for predicting cost fluctuations due to economic or market conditions or a 

shortage of bidders on the Project; however, it shall represent Architect's best judgment as a design professional familia r 

with the construction industry, of the cost Owner should expect to pay for the construction, not including State of 

Washington Sales Tax, Owner's Project contingency funds, consultant services compensation, or other items in Owner's 

Project budget.  Architect shall notify Owner in writing at any time the estimated cost of construction exceed the 

Maximum Allowable Construction Cost.  Architect's written notification shall include a detailed explanation and shall 

provide suggestions for reducing the estimated cost so that it does not exceed the Maximum Allowable Construction 

Cost. 

 

 B. No adjustments that would increase any part of the cost model and the overall  Maximum Allowable 

Construction Cost will be considered after approval by Owner of the Design Dev elopment Documents, except by 

Owner's written approval. 

 

 C. Architect's estimates (as contained in the cost model) at each phase shall correlate with the plans and 

specifications and shall have sufficient detail and clarity required for Owner's review.  A  review by Owner shall not 

relieve Architect of any responsibility for the completeness, quality, and accuracy of the estimates. 

 

 

ARTICLE V  DEFINITIONS 

 

 A. Maximum Allowable Construction Cost ("MACC") Defined. The Maximum Allowable Construction Cost 

("MACC") for this Project is the amount specified on Page 1, and is the total sum allocated by Owner for construction 

of the Project, not including State of Washington Sales Tax, professional compensation, Owner's project contingency 

funds, administrative costs, or other items in Owner's Project budget. 

 

 B. Construction Contract Award Defined.  The Construction Contract Award is the actual dollar amount of the 

Construction Contract at the time the Construction Contract is awarded by Owner to Contractor. 

 

 C. Target Value Design.  Target Value Design is a design discipline that requires project values, cost, schedule, 

and constructability to be basic components of the design criteria, and that uses cost targets to drive innovation in 

designing a project to provide optimum value to the Owner. The Target Value Design goals are defined at the onset of 

the Project, continuously reinforced by Architect, Owner, and Contractor for the duration of the Project, and used to 

guide the design process to a successful conclusion.  The Owner’s needs and budget goals are clearly understood very 

early in the design process and the Owner’s budget goals define the goals and progress  of the design. 
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ARTICLE VI  COMPENSATION FOR BASIC SERVICES 

 

 A. Owner shall make payment for Part I and Part II services monthly.  The payments shall be in proportion to 

the progress of Architect's work.  Final payment for each phase shall become due and payable upon completion and 

approval by Owner of that phase of Architect's work. 

 

 B. Owner shall make payment for Construction Phase services not more frequently than monthly in proportion 

to the amount of the gross progress payments to Contractor(s). 

 

 C. Owner shall make no deduction from Architect's compensation on account of penalties, liquidate d damages 

or other sums withheld from Contractor(s) through no fault of Architect. 

 

 D. Owner shall make payment for Construction Completion Phase services upon completion of the requirements 

set forth in subsections II. G. 1, 2 and 3. 

 

 E. Architect shall submit requests for payment monthly on forms provided and in a manner prescribed by 

Owner. 

 

 

ARTICLE VII  COMPENSATION FOR ADDITIONAL SERVICES AND REIMBURSABLES   

 

 A. Unless otherwise agreed in writing by Owner, Architect shall be paid for authorized Additional Services and 

Reimbursables on the basis of a stipulated sum agreed upon with Owner or on the basis of the rates and unit costs set 

forth in Attachment A to this Agreement.  Architect shall utilize Attachment I when preparing requests for Additional 

Services and Reimbursables. 

 

 B. In the event Architect and Owner cannot agree to a stipulated sum for Additional Services compensation, 

Architect shall proceed with the Additional Services and the compensation for such Additional Services shall be 

determined in accordance with the rate schedule set forth in Attachment A. 

 

 C. Owner shall make payments monthly for authorized Additional Services and reimbursable expenses, as 

defined in Article III, within 30 days of presentation of a properly prepared Architect's invoice. 

 

 D. When requesting payment for Additional Services or reimbursable expenses, Architect shall submit an 

itemized billing showing unit cost and quantity of each item billed, and referencing the specific authorizing document.  

 

 

ARTICLE VIII  COMPENSATION FOR CHANGES DURING CONSTRUCTION 

 

 A. The method of arriving at the compensation to be paid for design work required by all authorized changes to 

the Construction Contract shall be as follows: 

 

If authorized change is:      The compensation is to be: 

 

1. An item of work added to the Construction 1. 100% of basic fee percentage times 

  Contract reflected by an additive cost in a    the cost of the additive item of work. 

  change order. 

 

2. An item of work Deleted from the  2. No addition to or deduction from the 

  Construction Contract reflected by a   compensation for Basic Services. 

  deductive cost in a change order.   

 

3. An additive item of work which is  3. 75% of basic fee percentage times the  

  designed by Architect, but not included  cost of the additive item of work. 
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  in the Construction Contract.   

 

4. A deductive item of work which is  4. No addition or deduction in the 

  designed by Architect but not included in  compensation for Basic Services. 

  the Construction Contract.  

 

5. An item of work which is designed by  5. No additional compensation; work 

  Architect and is categorized as an omission   in this category may result in a claim 

  or error.     against Architect by Owner for some 

       or all of the costs involved. 

 

6. An item of work which is deductive or  6. Negotiated under the terms of this  

  additive and not an error or omission  Agreement as Additional Services. 

  and the design work required is substantial.   

 

7. An item of work added to the project that does  7. No additional compensation. 

  not require Architect’s services. 

 

8. To compensate contractor and/or subcontractor(s) 8. No additional compensation. 

  for equitable adjustment requests and architectural 

  services are not required. 

 

 B. The method of payment for design services required by authorized changes to the Construction Contract will 

be determined in accordance with subparagraphs VIII, A, 1, 3 & 6 above and payment is to be requested and paid with 

progress payments to Architect during the Construction Phase for those items of work which have been executed by 

Contractor up to the time of the progress payment request, and after issuance of the Authorization for Additional 

Services associated with those items of Work. 

 

 

ARTICLE IX  BUSINESS EQUITY 

 

 A. Architect agrees it will undertake voluntary efforts to provide the maximum practicable opportunity for 

participation by, and utilization of, sbe, dbe, MBE, WBE, and MWBE in the execution of the work of the Agreement.  

The aspirational goal for the Project is set forth on Page 1 of the Agreement.  Efforts include but are not limited to the 

following: 

 

  1. advertising opportunities for subconsultants either through newspaper/journal ads, or through d irect  

solicitation from sbe, dbe, MBE, WBE, and MWBE. 

 

  2. providing sbe, dbe, MBE, WBE, and MWBE that express interest with adequate and timely 

information about the Project, its scope, and the requirements of the Agreement. 

 

 B. Prior to the Authorization to Proceed, the names of sbe, dbe, MBE, WBE, and certified MWBE proposed for 

utilization in this Agreement must be submitted to Owner. 

 

 C. Prior to each payment for services, Architect shall furnish a statement, in a form designated by Owner, of the 

actual dollars paid to each sbe, dbe, MBE, WBE, and MWBE utilized, and the totals paid in each category.  Receipt of 

such a statement with each pay request shall be a condition precedent for payment. 

 

 

ARTICLE X  TERMINATION AND SUSPENSION 

 

 A. Termination for Cause.  If, through any cause, Architect shall fail to fulfill in timely and proper manner 

Architect's obligations under this Agreement, or if Architect shall violate any of the covenants, agreements, or 

stipulations of the Agreement, Owner shall thereupon have the right to terminate this Agreement by giving written 

notice to Architect of such termination and specifying the effective date thereof, at least five days before the effective 
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date of such termination.  Architect shall be entitled to receive just and equitable compensation for any satisfactory 

work completed on such documents and other materials.  Such equitable compensation shall be based on the value of 

such work to Owner.  Notwithstanding the above, Architect shall not be relieved of liability to Owner for damages 

sustained by Owner by virtue of any breach of the Agreement by Architect.  Owner may withhold reasonable amounts 

of the payments to Architect for the purpose of setoff until such time as the exact amount of damages due Owner from 

Architect is determined. 

 

 B. Termination for Convenience of Owner.  Owner may terminate this Agreement at any time in whole or in 

part for the Owner’s convenience.  The Owner shall terminate by delivering to the Architect a Notice of Termination 

specifying the nature, extent and effective date of Termination.  Upon receipt  of the notice, the Architect shall 

immediately discontinue all services affected (unless the notice directs otherwise).  If the Agreement is terminated for 

the Owner's convenience, the Architect shall be paid an amount which bears the same ratio of the to tal compensation as 

the services actually performed bear to the total services of Architect covered by this Agreement plus all reimbursables 

incurred to the date of termination and termination expenses.  There shall be no payment for anticipated profit, 

unperformed services, or unabsorbed overhead. 

 

 C. Owner may suspend the Project at its sole discretion.  If the Project is suspended by Owner for more than 30 

consecutive days, Architect shall be compensated for services performed prior to the notice of sus pension.  When the 

project is resumed, provided the suspension was not caused by Architect's negligence or wrongful act, Architect's 

compensation shall be equitably adjusted to provide for expenses incurred in the interruption and resumption of 

Architect's services.  Upon such resumption, Architect shall promptly continue with its responsibilities under this 

Agreement and, if the parties are unable to agree on an equitable adjustment, Architect shall be paid for any Additional 

Services caused by the suspens ion as provided in Article VII. 

 

 D. In the event of termination or suspension as provided for above, Architect will provide Owner all 

Construction Drawings, sketches, renderings, models, other reproducible drawings, surveys, reports, photographs, 

calculations, prepared by Architect under this Agreement, copies of all correspondence and papers received or issued by 

Architect and all equipment and publications authorized by Owner for purchase shall be delivered to Owner upon 

request and Owner shall have the same rights to their use as if the termination or suspension had not occurred. 

 

 

ARTICLE XI  GENERAL REQUIREMENTS 

 

 A. Personnel.   

 

  1. The services to be furnished under the terms of this Agreement shall be performed by Architect and 

the subconsultants, agreed to jointly by Architect and Owner, and shall not be assigned or subcontracted further, in 

whole or in part, without the express written consent of Owner. 

 

  2. Architect warrants that it has not employed any company or person, other than a bona fid e employee 

working solely for Architect, to solicit or secure this Agreement, and that it has not paid or agreed to pay any company 

or person, other than a bona fide employee working solely for Architect any fee, commission, percentage, gift, or any 

other consideration, contingent upon or resulting from the award or making of this Agreement.  For breach or violation 

of this warranty, Owner shall have the right to void this Agreement without liability and at its discretion, to deduct from 

the Agreement price, or otherwise recover, the full amount of such fee, commission, percentage, gift, or consideration. 

 

  3. Architect, all employees of Architect, and other personnel employed by Architect and providing the 

services under this Agreement, shall in no way stand to gain financially from this Agreement except for the 

compensation provisions of this Agreement or through wages, salaries, or bonuses paid by Architect; nor shall they own 

any interest in any contracting firm, subcontracting firm, or material supplier connected with the project. 

 

 B. Records. 

 

  1. Final surveys, reports, Contract Drawings and Specifications, and calculations shall be signed and 

stamped by an architect or engineer licensed in the State of Washington and provided to Owner. 
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  2. Owner has the right to audit all records of the Consultant and its subconsultants relevant to the 

performance of this agreement.  Records shall be available to the Owner or its authorized representatives at mutually 

convenient times and shall be retained for six years after final acceptance of the Project.  All financial records shall be 

kept on a generally recognized accounting basis.  Records include, without limitation, payroll, expenses, accounts, 

materials, reports, drawings and specifications . 

 

 C. Nondiscrimination and Affirmative Action.  Architect certifies that (a) it will comply with Presidential 

Executive Order 11246, as amended, and agrees that the Equal Opportunity Clause contained therein, is incorporated 

herein by reference; (b) it will comply with Section 503 of the Rehabilitation Act of 1974, as amended, and agrees that 

the Affirmative Action Clauses contained therein is incorporated herein by reference; and (c) it will comply with the 

Americans with Disabilities Act of 1990, as amended, regarding its programs, services, activities and employment 

practices. 

 

 D. Regulated materials requiring special handling or abatement. 

 

  1. The existing facilities involved in this Project may contain regulated materials.  Owner shall 

determine if regulated materials exist in or adjacent to the Project area.  If the Architect suspects that regulated materials 

may exist in or adjacent to the Project area, Architect shall inform Owner of this possibility.  Owner shall investigate 

and test these materials to determine the extent and nature of the regulated materials, and decide on appropriate 

procedures to abate the regulated materials or protect it during construction.  Owner may separately contract with an 

environmental consultant for this purpose. 

 

  2. If regulated materials abatement is required, it may be dealt with either as a separate construction 

contract or as part of the general Construction Contract for the Project, at Owner’s sole option. 

 

  3. If Owner chooses to include the regulated materials abatement as part of the general Construction 

Contract for the Project, or if measures are required to protect the regulated materials during construction, the drawings 

and specifications related to the regulated materials work shall be prepared by Owner (or by an e nvironmental 

consultant separately hired by Owner for this purpose), and provided to Architect by Owner for inclusion in the set of 

Contract Documents prepared by Architect.  All drawings and specifications for the regulated materials work shall 

clearly identify the author of such drawings and specifications. 

 

  4. Any questions that arise related to regulated materials shall be referred to Owner for resolution, and 

Architect shall not be required to do any work nor render any opinions related to regulated materials questions.  

However, Architect shall provide services to coordinate consistency between the work and schedule  of Architect and of 

the regulated materials work. 

 

E. Hazard Communication.  Owner will provide to Architect the information required by WAC 296-800-170 

regarding hazardous chemicals pre-existing at the Project site.  The Owner’s Department of Environmental Health and 

Safety maintains a master file of Material Safety Data Sheets (“MSDS”) for chemicals identified as being used in the 

Owner’s operations, and that are available to the Architect for unoccupied areas.  MSDS for occupied and functioning 

areas are available to the Architect from the Owner’s department responsible for the area.  Architect will make the 

information in this paragraph known to all of Architect’s personnel and sub-consultants expected to be at the Project 

site, and will include this same information in all sub-consultant contracts of the Architect. 

 

 F. Insurance.  Prior to commencement of services under this Agreement, Architect shall submit to Owner 

certificates of insurance for the coverage required below and shall maintain the same type and amount of coverage as is 

currently in effect for the life of this Agreement.  The University of Washington and its Board of Regents, as Owner, 

shall be named as an additional insured on all policies except Professional Liability coverage. For projects located at 

Harborview Medical Center, King County, the Board of Trustees Harborview Medical Center, the University of 

Washington, their boards, their officers, agency and employees, and the Board of Regents shall be named as an 

additional insured on all policies except Professional Liability coverage and Workers Compensation. Such policies shall 

not be canceled or materially modified without 45 days prior notice to Owner.   

 

  Architect shall maintain at Architect's own expense, the following insurance coverages, insuring Architect, 

Architect's employees, agents, designees and indemnities as required herein: 
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  1. Workers' Compensation and Employer's Liability: 

 

   a) Workers' Compensation Benefits State of Washington, statutory. 

 

   b) Employer's Liability: 

 

(1) Each Accident - $1,000,000. 

 

(2) Disease - Policy Limit - $1,000,000. 

 

(3) Disease - Each Employee - $1,000,000. 

 

   c) U.S. LH, if applicable. 

 

  2. Commercial General Liability: 

 

   a) Limits - Bodily Injury and Property Damage  

Combined Limit: 

 

(1) General Aggregate - $1,000,000. 

 

(2) Products and Completed Operations Aggregate - $1,000,000. 

 

(3) Personal and Advertising Injury - $1,000,000. 

 

(4) Each Occurrence - $1,000,000. 

 

   b) If policy is issued on other than the 1986 ISO Commercial General Liability Policy Form, 

the policy shall be endorsed to include the Broad Form Comprehensive General Liability Endorsement.  

 

   c) Architect shall continue Products and Completed Operations Insurance coverage with the 

same limits as contained herein for two years, commencing with issuance of final certificate of payment.  For projects 

located at Harborview Medical Center, Architect shall continue Products and Completed Operations Insurance coverage 

with the same limits contained herein for a period not less than six years  

 

  3. Automobile Liability: 

 

  Limits - Bodily Injury and Property Damage, combined single limit - $1,000,000.  Coverage shall apply to all 

owned, non-owned and hired automobiles. 

 

  4. Umbrella Excess Liability: 

 

  Limit - $3,000,000 

 

  5. Professional Liability:  Unless provided on a project basis, Architect shall provide professional 

liability insurance coverage with all coverage retroactive to the earlier of the effective date of this Agreement or the 

commencement of Architect's services in relation to the Project. 

 

  Architect's professional liability insurance shall have a limit of no less than $1 million, on a form and from a 

carrier acceptable to Owner.  The policy shall remain in effect for the duration of the Project and for at least six (6) 

years following Substantial Completion ("Required Coverage Period").  During the Required Coverage Period, 

Architect shall notify Owner of any claim which may impair the level of coverage.  In such event, Owner shall have the 

right to require Architect to obtain additional coverage to assure $1 million of available insurance for each liability 

coverage. 
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  6. Architect shall require its structural, mechanical and electrical subconsultants to obtain and maintain 

the insurance coverages set forth in this Section XI.F, except Umbrella Excess Liability. 

 

 G. Hold Harmless.  Architect shall defend, indemnify, and hold Owner harmless from and against all claims, 

demands, losses, damages or costs, including but not limited to damages arising out of bodily injury or death to persons 

and damage to property, caused by or resulting from: 

 

  1. the sole negligence of Architect, its officers, employees, agents or subconsultants; 

 

  2. the concurrent negligence of Architect, its officers, employees, agents or subconsultants but only to 

the extent of the negligence of Architect, its officers, employees, agents or subconsultants; or 

 

  3. the use of any design, process, or equipment which constitutes an infringement of any United States 

patent presently issued, or violates any other proprietary interest, including copyright, trademark, and trade secret.  

 

 H. Corrections.  Any defective designs, specifications, drawings or services furnished by Architect will be 

promptly corrected by Architect at no cost to Owner. 

 

 I. Approvals.  Owner's approval, acceptance, use or payment for all or any part of Architect's services or of the 

Project itself shall in no way alter Architect's obligations or Owner's rights hereunder. 

 

 J. Representations and Warranties .  Architect hereby represents and warrants to Owner the following: 

 

  1. that Architect is financially solvent, able to pay Architect's debts as they mature and possessed of 

sufficient working capital to complete the services required and perform Architect's obligations hereunder;  

 

  2. that Architect is able to furnish any of the plant, tools,  materials, supplies, equipment and labor 

required to complete the services required and perform all of Architect's obligations hereunder and has sufficient 

experience and competence to do so; 

 

  3. that Architect shall comply with all applicable state and local laws, statutes, and ordinances relating 

to professional registration, licensing and authority to perform all of Architect's obligations required to be performed 

under this Agreement; 

 

  4. that Architect's execution of this Agreement and Architect's performance thereof is within 

Architect's duly authorized powers; and 

 

  5. that Architect's duly authorized representative has visited the Project, become familiar with the local 

conditions under which the services required hereunder are to be performed and correlated Architect's observations with 

all of the requirements of the Contract Documents. 

 

  Architect agrees that the representations and warranties in this Subparagraph XI.J shall survive the execution 

and delivery of this Agreement. 

 

 K. Jurisdiction.  This Agreement shall be deemed executed in King County  of the State of Washington and the 

laws of the State of Washington shall govern the interpretation and application of its provision. 

 

 L. Time.  Time is of the essence of each and every provision of this Agreement. 

 

 M. Use of Documents. 

 

  1. The Drawings, Specifications and other documents prepared by Architect or Architect's 

subconsultants for this Project are intended for use solely with respect to this Project.  Owner shall be permitted to retain  

copies, including reproducible copies and originally stamped copies of Architect's Drawings, Specifications and other 

documents for information, and reference in connection with Owner's use and occupancy of the Project.  Owner shall 

not use Architect's Drawings, Specifications or other documents for other projects, provided that it is expressly 
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understood and agreed that Owner shall have the right to utilize Architect's Drawings, Specifications and other 

documents to expand the Project, correct any deficiencies, make any renovations or repairs to the Project, o r use for 

future project design other than the construction of another building.  Original construction drawings, sketches, 

renderings, models, other reproducible drawings prepared under this Agreement, surveys, reports, photographs, 

construction phase documentation prepared by Architect, copies of all correspondence and papers received or issued  by  

Architect and all equipment or publications authorized by Owner for purchase shall be delivered to Owner upon request. 

 

  2. Architect may use renderings or photographs of the Project for promotional purposes.  Owner may 

upon written notice to Architect limit or withdraw its permission to use Project materials for promotional purposes.  

Architect shall not use drawings, specifications and other documents prepared  for this Project for any other purpose 

unrelated to this Project, without Owner's written consent. 

 

 N. Claims and Disputes. 

 

  1. If Architect believes it has a claim against Owner, it shall give written notice to Owner within 21 

days after occurrence of the event giving rise to such Claim or within 21 days after Architect first recognizes the 

conditions giving rise to the Claim, whichever is later. 

 

  2. For purposes of this section, a Claim is a demand or assertion seeking, as a matter of right, 

adjustment or interpretation of this Agreement, payment of money, extension of time or other relief with respect to the 

terms of this Agreement.  Architect has the responsibility to substantiate Claims. 

 

  3. The parties shall expeditiously attempt to resolve all Claims and disputes in a non-litigious manner.  

If a Claim has not been resolved after appropriate consultation between Owner and Architect, the Claim shall be 

referred to the Senior Vice President of the University for action.  A decision by the Senior Vice President shall be 

required as a condition precedent to litigation. 

 

  4. Upon demand by Owner, any Claims between Owner and Architect, Contractor and Architect, 

Owner and Contractor, Owner and Contractor's Guarantor, or Contractor and its subcontracto rs and suppliers shall be 

submitted in a single forum, and Owner may consolidate or join any of the above named parties in the action.  Other 

third parties may be joined upon notice of either Architect or Owner and with the consent of such third party.  

Thereafter, such third parties shall be bound by the results of such dispute resolution process to the same extent as the 

original parties to the dispute. 

 

 O. Should any provision of this Agreement, at any time, be in conflict with any law, ruling or regula tion, or be 

unenforceable for any reason, then such provision shall continue in effect only to the extent that it remains valid.  In the 

event any provision of this Agreement becomes less than operative, the remaining provisions of this Agreement shall 

nevertheless remain in full force and effect. 

 

 P. Communications by and with Architect's consultants shall be through Architect.  Notwithstanding anything 

to the contrary in this Agreement, Owner has not relinquished its right to communicate with Contractor directly.  

Architect agrees to act as the representative of Owner in connection with any communication by or with Contractor 

and/or Architect's consultants. 

 

 Q. Owner and Architect, respectively, bind themselves, their partners, successors, assigns and le gal 

representatives to the other party to this Agreement and to the partners, successors, assigns and legal representative of 

such other party with respect to all covenants of this Agreement.  Architect shall not assign this Agreement without the 

written consent of Owner. 

 

 R. Nothing contained in this Agreement shall create a contractual relationship with or cause of action in favor of 

a third party against either Owner or Architect. 

 

 S. This Agreement represents the entire and integrated agreement between Owner and Architect and supersedes 

all prior negotiations, representations or agreements, either written or oral.  This Agreement may be amended only by 

written instrument signed by both Owner and Architect. 
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ARTICLE XII  QUALITY ASSURANCE 

 

 A. General Requirements.  Architect shall provide in writing to Owner for review and approval, a program 

controlling quality assurance activities.  Quality Assurance ("QA") shall encompass all planned and systematic activities 

necessary to ensure that the Project will perform as intended in service, meet the program requirements, and comply 

with terms of this Agreement.  As a minimum, the QA program shall meet the following requirements: 

 

  1. Architect's QA program shall cover activities affecting quality performed by Architect for Owner.  

Architect shall include in all subconsultants' contracts the QA requirements defined herein.  The QA program shall be 

implemented upon the issuance of Authorization to Proceed and continue for the duration of activities covered by t his 

program. 

 

  2. Architect shall submit three copies of Architect's QA program for Owner's review and approval 

before or concurrent with the first monthly request for payment. 

 

  3. Architect shall provide Owner access to activities and records affecting  quality for the purpose of 

audits to confirm implementation of the QA program for work covered by this program.  Architect shall maintain QA 

records identifiable, legible, and retrievable for the duration of the Project.  QA records will be turned over to  Owner, if 

requested, upon completion of the Work.  Architect shall retain QA records for six years after final acceptance of the 

Project. 

 

  4. All elements of the plans and specifications shall be checked by Architect and such checks should 

be made by persons other than those preparing the materials and by professional personnel trained in that specific 

discipline with the intent to: 

 

a) Determine the completeness of the product delivered by the Architect. 

 

b) Avoid change orders to construction contracts  which are caused by conflicts, ambiguities, 

inaccuracies, and deficiencies in and between the construction plans and specifications. 

 

 B. Specific Requirements.  Architect's QA program shall include at least the following activities: 

 

  1. The specific methodology that will be used to cross -check all plans of the various disciplines to one 

another and for completeness and accuracy at each submittal stage. 

 

  2. The specific methodology that will be used to cross -check all the plans and specifications to each 

other for completeness and accuracy at each submittal stage. 

 

  3. A checklist of items that will be researched during the on-site investigation. 

 

  4. Maintenance of an "Exception to Project Requirements List."  This list shall include all items that 

are at variance with the Project Program including the Owner’s Design Standard, and other written Project 

requirements. 

 

  5. A system for tracking and documenting all changes to the Project Program. 
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ARTICLE XIII  GLOSSARY 

 

MACC:  Maximum Allowable Construction Cost as specified on Page 1 

of Agreement 

 

CADD:  Computer Aided Design and Drafting 

 

EIS:  Environmental Impact Statement 

 

MUP:  Master Use Permit 

 

SEPA:  State Environmental Policy Act 

 

 

 

 

End of Conditions to the Agreement 

 

 


