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MASTER AGREEMENT FOR ARCHITECTURAL SERVICES 
 

OA1 
 
 

  THIS AGREEMENT (Agreement) is made and entered into by the University of Washington, (Owner), and
 (firm name)      (Architect) with its home office located at   
 (address)     .  Owner and Architect may hereinafter be referred to as “Parties.”  This 
Agreement shall be effective on the last date set forth on the signature page.  This Agreement will remain in force for a 
two year period with a possible one year extension not to exceed three years from this date. 
 
 
  During this period, the Owner intends to design and construct various remodeling projects in the  
              
  area at the University of Washington, Seattle, Washington, hereinafter referred to as the "Project," each with a 
Maximum Allowable Construction Cost ("MACC"), as defined in Article V of the Conditions of the Agreement, which 
results in individual project costs of between $    and $   .  The total project cost for the 
duration of this Agreement shall not exceed $     . 
 
 
  Owner and Architect, in consideration of the mutual promises set forth hereafter, agree as follows: 
 
   The Agreement consists of this form (Pages 1, 2, and 3), the Conditions of the Agreement, (Pages 4 
through 21) and the following Attachments: 
 
    Attachment A: Rate Guidelines 
    Attachment B: Document Requirements 
    Attachment C: Document Review Process 
    Attachment D: Architect's Personnel 
    Attachment E: Review Comment Resolution Form 
    Attachment F: Invoice Instructions for Consultants 
    Attachment G: UW CAD Standards and Requirements  
    Attachment H: Reserved 
    Attachment I: Additional Services Scope Attachment Form 
    Attachment J: Target Value Design Cost Model 
 
  Architect shall provide professional services for the Project as described in the Conditions of the Agreement. 
 
   Owner shall compensate Architect for Architect's services during the several contract phases, with 
provision for any Additional Services and Reimbursable Expenses, subject to the provisions in the Conditions of the 
Agreement for defining services or determining compensation. 
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   Owner will be conducting a written evaluation of Architect's services on this Project.  Architect will 
be given a copy of the evaluation report and will have an opportunity to provide a written response.  The evaluation and 
the response will be kept in Owner's files, to be used as part of the selection process for future architectural services. 
 
 
COMPENSATION FOR BASIC AND ADDITIONAL SERVICES 
   
  A Maximum Allowable Construction Cost (MACC) will be established for each project and the percent fee 
compensation will be computed in accordance with the guidelines set forth in the Washington State Fee Schedule and will be 
set forth in a Basic Services Authorization issued for each project. 
 
  The performance of, and payment for, Basic Services is divided into Parts I, II, and III as described below. 
 
  The total compensation for Basic Services shall be calculated as follows: 
 
  a) For Part I & II, the Architect will be paid an amount equal to the MACC times 71% times the 
appropriate fee percentage from the Washington State Fee Schedule in force at the time of the Basic Services 
Authorization. 
 
  b) For Part III, the Architect will be paid an amount equal to the Construction Contract Award, as 
defined in Article V, times 29% times the appropriate fee percentage from the Washington State Fee Schedule in force 
at the time of the Basic Services Authorization. 
 
  If at any time the MACC is changed by amendment to this Agreement, the Basic Services Fee shall be adjusted as 
appropriate, however, no fee adjustment shall be made for phases already completed at the time any such amendment is 
effective. 
 
  Progress Payments for Basic Services in each phase shall not exceed the following percentages of the total 
Basic Services Fee Compensation: 
 
 
 Schematic Design Phase is     40% of 38%  } 
  and            } Part I equals 38% of 
 Design Development Phase is    60% of 38%  } Basic Services Compensation 
 
 
 Construction Doc. Phase is    95% of 33%  } 
  and            } Part II equals 33% of 
 Bidding Phase is        5% of 33%  } Basic Services Compensation 
 
 
 Construction Phase is     90% of 29%  } 
  and            } Part III equals 29% of 
 Construction Completion Phase    10% of 29%  } Basic Services Compensation 
 
 
  Owner may authorize the performance of Additional Services by Architect when deemed necessary by 
Owner.  Additional Services shall be individually authorized in writing by Owner prior to performance.  The parties 
agree that such authorization by the Owner will constitute an amendment to this Agreement, unless, within 14 calendar 
days from the date of the Additional Services authorization, the Architect submits a written objection to the Owner.  
Performance of and payment for Additional Services shall be in accordance with Articles III and VII. 
 
  Reimbursable Expenses are in addition to the Basic Services Compensation or compensation for Additional 
Services, and are described in Article III.  Reimbursable expenses shall be paid by Owner in accordance with Article 
VII. 
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  The Owner shall not pay the Architect more than the total dollar amount authorized in any Basic Services 
Authorization, any amendments to the Basic Services Authorization, and any Additional Service or Reimbursable 
authorizations.  Upon receipt by the Owner of the Architect’s invoice that the Owner determines to be the Architect’s 
final invoice for all work authorized and performed, the Owner shall notify the Architect in writing that no further 
payment will be made to the Architect, unless the Architect submits a valid invoice requesting additional payment for 
authorized work within 30 calendar days of receipt of such letter.  If the Owner does not receive any such invoice from 
the Architect within the 30 day period, the Architect’s rights to any further payment under the Basic Services 
Authorization shall be terminated, and the Owner shall make no further payments to the Architect under the Basic 
Services Authorization. 
 
  IN WITNESS WHEREOF:  The Parties hereto have executed this Agreement by having their authorized 
representatives affix their signatures below. 
 
 
OWNER       ARCHITECT 
University of Washington     [Enter Architect’s Business Name] 
 
 
By:       By:       
Signature     Date  Signature    Date 
 
 
Name:       Name:       
 
Title       Title       
 
 
 
 
 
 
 
 
T: 
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CONDITIONS OF THE AGREEMENT 

 
Table of Articles 

 
 

I.  OWNER'S RESPONSIBILITIES  VII. COMPENSATION FOR 
        ADDITIONAL SERVICES  
 II. BASIC SERVICES OF     AND REIMBURSABLES 
  ARCHITECT          
       VIII. COMPENSATION FOR 
III. ADDITIONAL SERVICES AND   CHANGES DURING  
  REIMBURSABLES         CONSTRUCTION  
   
IV. ARCHITECT'S ESTIMATES OF   IX. BUSINESS EQUITY   
  CONSTRUCTION COST    
       X. TERMINATION & 
        SUSPENSION 
V. DEFINITIONS      
        XI. GENERAL     
        REQUIREMENTS 
 
VI. COMPENSATION FOR BASIC  XII. QUALITY ASSURANCE 
  SERVICES 
       XIII. GLOSSARY 
 
 

ARTICLE I  OWNER'S RESPONSIBILITIES 
 

 A. Owner shall designate in writing the representatives authorized to act on its behalf with respect to this 
Agreement. 
 
 B. Owner shall consult with Architect regarding requirements for the Project.  The Owner’s departmental 
Design Guides are available online at http://www.washington.edu/facilities/engr/fsdg.php. 
 
 C. Owner may incorporate into the Project drawings and specifications provided by consultants retained directly 
by Owner.  In such cases, authorship of such Contract Documents will be clearly identified. 
 
 D. Owner shall furnish information, approvals and services required as expeditiously as necessary for the 
orderly progress of the Work.  Architect shall promptly notify Owner in writing in the event orderly progress of the 
Work is disrupted by failure of Owner to provide such information, approvals or services. 
 
 E. Owner shall furnish, if reasonably required for the Project and requested by Architect, a land survey of the 
site, prepared by a registered land surveyor, giving applicable grades and lines of streets, alleys, pavements and 
adjoining property; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and 
contours of the site; locations, dimensions, and data pertaining to existing buildings, other improvements and trees; and 
information concerning location of service and utility lines, both public and private, above and below grade, including 
inverts and depths as indicated by available records.  The survey shall be referenced to a project benchmark. 
 
 F. Owner shall arrange and pay for the required advertisements for bid. 
 
 G. Owner shall furnish such legal, accounting and insurance counseling services as may be reasonably required 
for the Project, requested by Architect and approved by Owner. 
 
 H. Provided that such consultants are not retained by Architect as a part of Basic Services hereunder, Owner 
shall furnish the services of a geotechnical engineer or other consultant if such services are reasonably required by the 

http://www.washington.edu/facilities/engr/fsdg.php
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Project, requested by Architect and approved by Owner.  Such services may include test borings, test pits, soil bearing 
values, percolation tests, air and water pollution tests, and other necessary operations for determining subsoil, air and 
water conditions. 
 
 I. Owner shall furnish, if reasonably required for the project, and requested by Architect and approved by 
Owner, services for purposes of testing quality of concrete and reinforcing steel, for the fabrication and installation of 
structural steel.   
 
 J. The services, information surveys and reports required by paragraphs E through I above shall be furnished at 
Owner's expense and Architect may reasonably rely upon the accuracy and completeness thereof. 
 
 K. Before any work is to begin under the terms of this Agreement, Owner shall issue Architect a written 
Authorization to Proceed.  Any work performed by Architect prior to receipt of the Authorization to Proceed shall be 
performed at Architect's risk. 
 
 L. Owner will, with the assistance of Architect, coordinate the Project with governmental agencies including but 
not limited to preparing the Environmental Impact Statement ("EIS"), making the Master Use Permit ("MUP") and 
building permit applications. 
 
 M. Owner shall furnish information or services described in this Article I to the extent that such information or 
service is reasonably required by Architect to perform Architect's services under this Agreement. 
 
 

ARTICLE II  BASIC SERVICES OF ARCHITECT 
 

 A. General Items. 
 
  1. Architect shall exercise a high degree of care, diligence, skill and judgment in the rendering of all 
services under this Agreement which shall be no less than that exercised by architects of similar reputation performing 
work for projects of a size, scope and complexity similar to this Project. 
 
  2. Architect acknowledges the relationship of trust and confidence established between Architect and 
Owner by this Agreement.  Accordingly, Architect's acts shall be consistent with this relationship.  Architect shall 
further the interest of Owner through efficient business administration and management and architectural design. 
 
  3. Architect shall utilize Target Value Design throughout the design process to ensure design decisions 
are made  within the context of cost and value to the Owner.   
 
  4. Architect and Owner shall jointly establish a written schedule for performance of Architect's 
services for the Project prior to the start of Part I.  The schedule shall be in form and level of detail as required by 
Owner.  Architect shall routinely reevaluate the established schedule and promptly notify Owner in writing of any 
actual or anticipated deviation of Architect's services from the schedule.  Any adjustments to the established time 
schedule shall be allowed only when approved in writing by Owner.  Architect shall provide revised time schedules 
when so approved. 
 
  5. In carrying out its services, Architect shall refer to and utilize various Owner departmental Design 
Guides and coordinate with the Owner throughout the Project, to determine how the provisions of the Design Guides 
will be applied to the design of the Project.  The Architect shall design the Project in accordance with all applicable 
federal, state and local laws, statutes, ordinances, codes, orders, rules and regulations which are in existence at the time 
these services are rendered and the requirements of the environmental documents prepared under the State 
Environmental Policy Act ("SEPA").  Review and approval of documents by Owner does not imply such documents 
conform to the requirements of the program or applicable laws, statutes, ordinances, codes, rules or regulations. 
 
  6. Architect shall review information provided by consultants retained directly by Owner and shall 
coordinate the Work of such consultants with Architect's work into an overall set of consistent plans, specifications and 
other contract documents. 
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  7. Architect shall designate and appoint subconsultants after conferring with Owner regarding the 
selection of Architect's subconsultants.  Architect shall not appoint any subconsultant to which Owner has a reasonable 
objection.  Architect shall incorporate the provisions of this Agreement and a scope of work consistent with the 
requirements of the Project into the contracts with sub consultants.  Architect shall furnish, upon request, a copy to 
Owner of Architect's contract(s) with the subconsultants prior to execution. 
 
  8. Architect and subconsultants shall ascertain from Owner the general and specific requirements for 
the Project including functional requirements, technical requirements, site requirements, and any other conditions 
peculiar to the project that may affect the design, location or costs. 
 
  9. Architect shall provide to Owner fifteen (15) sets of the documents upon completion of each of the 
Schematic, Design Development, and Construction Document phases of Architect's services.  If requested by Owner, 
Architect shall furnish additional copies and be reimbursed for them in accord with Articles III and VII of this 
Agreement. 
 
  10. Architect shall prepare, provide and issue documents, and otherwise assist Owner in making 
application for obtaining a Master Use Permit ("MUP"), building permit, and any other permits or approvals normally 
required for projects similar to this Project in size, scope and complexity.  Upon application for such permits, Architect 
shall reply to all inquiries from governing agencies, shall make any necessary or appropriate changes to the Contract 
Documents approved by Owner, and assist Owner in expediting the issuance of all such permits or approvals.  Architect 
shall keep Owner advised of all developments related to issuance of the permits, promptly provide Owner with copies of 
permit or approval related documents, and shall monitor the review schedule for consistency with the time schedule 
established for the Project. 
 
  11. Architect shall meet with Owner as reasonably requested to properly ensure that the developing 
design is meeting Owner's requirements, and shall conduct presentations of the Project to such review groups as may 
reasonably be required to secure necessary approvals from Owner or other authorities having jurisdiction. 
 
  12. Architect shall prepare all drawings and other information in compliance with the requirements of 
Attachment B and in a form and style suitable for presentation, review and reproduction. 
 
  13. Architect shall provide the services necessary to comply with the Document Review Process in 
accordance with Attachment C. 
 
  14. Architect's key personnel and subconsultants for this Project as described in the selection process 
and designated in Attachment D to this Agreement, shall remain assigned for the duration of the Project unless 
otherwise agreed to in writing by Owner.  Owner shall not unreasonably withhold approval of staff changes.  Owner 
may require substitution of any personnel or subconsultant provided that Owner has first notified Architect in writing 
and allowed a reasonable period for adjustments and/or corrections. 
 
  15. At the completion of each phase Architect will provide Owner with a project schedule setting forth 
the expected period of time required for completion of the design, required approvals and construction of the project. 
 
  16. During all Phases of the Project, Architect and its sub-consultants shall utilize the Owner’s internet 
based project management system for written communications and documents management and exchange between 
Owner, Architect and Contractor.  Owner will provide the required licenses, access codes and training at Owner’s 
facilities to facilitate information transfer.  Documents posted to the system shall be in accordance with the Portable 
Document Format (PDF®) Requirements set forth in Attachment G of this Agreement. 
 
  17. Architect shall prepare drawings for each Phase, including but not limited to addenda, change 
orders, and record as-built drawings, utilizing a computer aided design and drafting (“CAD”) system in accordance with 
Owner’s CAD Standards and Requirements set forth in Attachment G of this Agreement.  Specifications shall be 
developed utilizing the Construction Specifications Institute (CSI”®) division numbers and titles mutually satisfactory 
to Owner and Architect.  Architect shall submit data and information to Owner for approval to confirm that Owner’s 
Standards and Requirements will be met. 
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 B. Schematic Design Phase. 
 
  1. Based upon Owner's approved program document and upon receipt of Owner's written authorization 
to proceed, Architect shall, in consultation with Owner and any other persons or entities designated by Owner, ascertain 
Owner's needs and further establish the general and detailed requirements for the Project, and prepare Schematic Design 
Documents that represent Architect's recommendations.  The Schematic Design Documents shall comply with 
requirements set forth in Attachment B, Document Requirements. 
 
  2. Architect shall maintain a detailed statement of probable construction cost (hereinafter, “cost 
estimate”) projected to the expected time of bid opening.  The cost estimate shall be in the format of a Target Value 
Design cost model (hereinafter, “cost model”) provided in Attachment J of this Agreement.  The “Established Target 
Value Model” column will be populated using benchmarking data from projects considered similar to the Project in 
terms of scope, size and function.  The “Design Tracking Model” column will be continually updated throughout this 
phase.  As schematic design is developed, decisions will be made regarding cost and value. The “Design Tracking 
Model” column will be tracked against the “Established Target Value Model” column to ensure schematic design is 
progressing in a manner that is consistent with the Target Value Design goals established at the beginning of the 
Project.   
 
  3. At the end of this phase, the then-current version of the cost model shall be submitted by Architect 
as part of securing Owner’s written approval of the Schematic Design Documents. The “Design Tracking Model” 
column shall include a design contingency and be in sufficient detail to give reasonable assurance to Owner that 
construction costs shall not exceed the MACC.  With submission of the cost model, the Architect will also provide an 
updated project schedule per Article II.A.15.   
 
  4. Prior to the printing of final Schematic Design Documents for Owner, Architect shall submit a 
checklist, based on Attachment B, noting any exception or omissions to the requirements of Attachment B, for Owner's 
approval. 
 
  5. Architect shall provide a written response to all Owner review comments on the Review Comment 
Resolution Form, Attachment E. 
 
  6. If significant revisions are required to secure Owner's approval, Architect shall incorporate such 
revisions into an integrated reference set of documents as required by Attachment B. 
 
  7. Architect shall secure Owner's written approval of the Schematic Documents before beginning work 
on the next phase. 
 
 C. Design Development Phase. 
 
  1. Upon written authorization to proceed from Owner, Architect shall prepare, based upon the 
approved Schematic Design Documents, Design Development Documents required to fix, describe and illustrate the full 
size, character and scope of the Project.  The Design Development Documents shall comply with the requirements of 
Attachment B, Document Requirements. 
 
  2. Architect shall continue to maintain the cost estimate in the cost model submitted to the Owner at 
the end of Schematic Design Phase.  The “Established Target Value Model” column will not be changed during this 
phase.  The “Design Tracking Model” column will be continually updated throughout this phase.  As the design is 
developed, decisions will be made regarding cost and value. The “Design Tracking Model” column will be tracked 
against the “Established Target Value Model” column to ensure the design is progressing in a manner that is consistent 
with the Target Value Design goals established at the beginning of the Project.   
 
  3. At the end of this phase, the then-current version of the cost model shall be submitted by Architect 
as part of securing Owner’s written approval of the Design Development Documents.  The “Design Tracking Model” 
column shall include a design contingency and be in sufficient detail to give reasonable assurance to Owner that 
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construction costs shall not exceed the MACC.  With submission of the cost model the Architect will also provide an 
updated project schedule per Article II.A.15.   
 
  3. Architect shall prepare an updated Detailed Statement of Probable Construction Costs including an 
updated schedule, based on the completed Design Development Documents, in the same format and level of detail as 
the Detailed Statement prepared for the Schematic Design Phase.  The updated Detailed Statement shall include a 
design contingency and be in sufficient detail to give reasonable assurance that construction costs shall not exceed the 
Maximum Allowable Construction Cost.  The Detailed Statement shall also provide an updated project schedule per 
Article II.A.14. 
 
  4. Prior to the printing of final Design Development Documents for Owner, Architect shall submit a 
checklist, based on Attachment B, noting any exceptions or omissions to the requirements of Attachment B, for Owner's 
approval. 
 
  5. Architect shall provide a written response to all Owner Review Comments on the Review Comment 
Resolution Form, Attachment E.  Said responses shall, as appropriate, be incorporated into a revised Statement of 
Probable Construction Costs. 
 
  6. Architect shall secure Owner's written approval of the Design Development Documents. 
 
 D. Construction Documents Phase. 
 
  1. Upon written authorization to proceed from Owner, Architect shall prepare, based upon the 
approved Design Development Documents, Construction Documents consisting of Drawings, Specifications and other 
documents setting forth in detail the scope of the Project.  Such documents shall describe materials, standards of 
workmanship, finishes, equipment and the conditions affecting the Work required to be performed in all divisions of the 
construction work and comply with the requirements of Attachment B, Document Requirements.  A checklist based on 
Attachment B shall be submitted with the Construction Document review sets noting any exceptions or omissions to the 
requirements of Attachment B, for Owner's approval. 
 
  2. Architect, in preparation of this phase of the Work, shall follow the scope and form of the Project as 
set forth in the approved Design Development Documents except that Architect shall incorporate changes requested in 
writing by Owner. 
 
  3. In preparing the Construction Documents, Architect shall, in consultation with Owner, prepare the 
necessary bidding information, bidding forms, and the form of Agreement between Owner and Contractor (the 
"Construction Contract"), which shall include Owner's General Conditions of the Contract, with Amendments, Special 
Conditions, and standard forms, as furnished by Owner and ensure that the subsequent divisions of the Construction 
Documents are consistent therewith. 
 
  4. Architect shall conduct a detailed intra- and interdisciplinary document check in accordance with 
the Quality Assurance requirements set forth in Article XII of this Agreement.  This document check and the resulting 
corrections must be completed prior to printing of the Construction Documents for Owner's review.  Architect shall 
submit to Owner documentation confirming that the document check has been completed. 
 
  5. a) Architect shall continue to maintain the cost estimate in the cost model submitted to the 
Owner at the end of Design Development Phase. The “Established Target Value Model” column will not be changed 
during this phase.  The “Design Tracking Model” column will be continually updated throughout this phase.  As the 
Construction Documents are developed, decisions will be made regarding cost and value. The “Design Tracking Model” 
column will be tracked against the “Established Target Value Model” column to ensure the Construction Documents are 
progressing in a manner that is consistent with the Target Value Design goals established at the beginning of the 
Project.   
 
   b) At the end of this phase, the final version of the cost model shall be submitted by Architect 
as part of securing Owner’s written approval of the Drawings and Specifications.  The “Design Tracking Model” 
column shall not include a design contingency.  However, that column will include an itemization of bid alternates 
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proposed and the construction costs to be added to or deducted from each bid alternate selected and be in sufficient 
detail to give reasonable assurance to Owner that construction costs shall not exceed the MACC.  With submission of 
the final version of the cost model, the Architect will also provide an updated project schedule per Article II.A.15.   
 
 
   c) Architect shall prepare and submit to Owner for review a list of required Contractor 
submittals, including material and shop drawings and equipment submittals, that Architect recommends be included in 
the Construction Contract. 
 
   d) Architect shall propose and prepare bid alternates to provide reasonable assurance that 
Owner will be able to award a construction contract that does not exceed the MACC.  Only Work and items approved 
by Owner shall be included in the bid alternate category.  The number of alternates shall be kept to a minimum. 
 
   e) Architect shall submit to Owner completed working drawings, copies of the specifications, 
and two (2) copies of the structural, mechanical and electrical calculations.  Review or approval of the Drawings, 
Specifications and calculations and other Construction Documents by Owner shall not relieve Architect of any 
responsibility for their completeness and accuracy. 
 
  6. Architect shall secure Owner's written approval of the Drawings and Specifications, the final 
version of the cost model, and the alternates prior to proceeding to the next phase. 
 
 E. Bidding Phase. 
 
  1. When authorized by Owner to call for bids, Architect shall provide Construction Documents for 
distribution and bidding purposes. 
 
  2. Architect shall attend the prebid conference, prepare addenda for distribution, prepare tabulation of 
bidders, attend the bid opening, and generally assist the Owner in managing the bid process as requested. 
 
  3. Architect shall participate with Owner in evaluation of the bids. 
 
  4. In the event the lowest responsive bid submitted by a responsible bidder satisfactory to Owner for 
the construction of the Project pursuant to the approved Drawings and Specifications for the Project exceeds the 
MACC, then Architect will, at its sole cost and expense, revise Drawings and Specifications as may be required by 
Owner to reduce or modify the quality or quantity, or both, of the Work so that the total construction cost of the Project 
will not exceed the MACC. 
 
 F. Construction Phase. 
 
  1. Architect's responsibility to provide services for the Construction Phase shall commence upon 
award of the Construction Contract. 
 
  2. At Owner's option, Architect shall conduct a preconstruction presentation to Owner's 
representatives. 
 
  3. Architect shall participate with Owner in the preconstruction conference and pre-installation meetings 
with Contractor. 
 
  4. Architect shall, in consultation with Owner, provide administration of the Construction Contract as 
set forth below and in the Construction Contract.  In administering the Construction Contract, Architect shall, among 
other services: 
 
   a) issue instructions to Contractor with such reasonable promptness so as not to cause a delay 
in the work after appropriate consultation with Owner's representative. 
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   b) render interpretations of the requirements of the Contract Documents necessary for the 
proper execution or progress of the Work with such reasonable promptness so as not to cause a delay in the Work. 
 
   c) provide to Owner copies of all written communications of any kind or nature whatsoever 
that Architect provides to Contractor.  Such copies shall be provided to Owner at the same time such communication is 
provided to Contractor. 
 
   d) review, approve or otherwise take appropriate action upon Contractor's submittals, 
including field questions, shop drawings and submittals of materials, equipment, tests and inspections.  Architect's 
action shall be taken with such reasonable promptness so as to cause no delay in the Work.  Review of such submittals 
is not conducted for the purpose of determining the accuracy and completeness of details  such as dimensions and 
quantities or for substantiating instructions for installation or performance of equipment or systems designed by 
Contractor.  Architect's review shall not constitute approval of safety precautions or, unless otherwise specifically stated 
by Architect, of construction means, methods, techniques, sequences or procedures.  Architect's approval of a specific 
item shall not indicate approval of an assembly of which the item is a component. 
 
   e) prepare necessary documents for changes in the Work including revision drawings, cost 
estimates and reasons for change, and secure, analyze, and recommend disposition of proposals from Contractor for 
changes in the Work.  Review of Contractor's proposals shall be written and include a detailed analysis of Contractor's 
cost breakdown and a recommendation thereon.  Architect shall attend Owner's Change Board meetings convened for 
purpose of reviewing proposed changes in the Work. 
 
   f) determine and certify the amount owing to Contractor, based on Architect's observations 
and evaluation of Contractor's Application for Payment.  Architect's certification for payment shall constitute a 
representation by Architect to Owner, based on Architect's observations at the site, a review of Contractor's progress 
schedule(s) and on the data comprising Contractor's Application for Payment, that the Work has progressed to the point 
indicated and that, to the best of Architect's knowledge, information and belief, the quality of the Work is in accord with 
the Contract Documents and any specific qualifications stated in the Application and Certification for Payment; and that 
Contractor is entitled to payment in the amount requested.  Architect's certification for payment shall be in a form 
substantially similar to Attachment F.  By certifying an Application for Payment, Architect shall not be deemed to 
represent that any examination has been made to ascertain how and for what purpose Contractor has used the moneys 
paid on account of the contract sum. 
 
   g) work with Owner and Contractor to ensure that all costs for construction work required by 
all authorized changes to the Construction Contract and all schedule of value costs reported on the Contractor’s 
Applications for Payment accurately reflect the Work, and that Architect will incorporate all such costs into the correct 
Uniformat cost categories under the “Design Tracking Model” column of the cost model. 
 
   h) obtain and review Contractor's progress schedules for conformance with the Construction 
Documents, and promptly notify Owner and Contractor of deviations and noncompliance. 
 
   i) visit the site at intervals appropriate to the stage of construction to become familiar with the 
progress and quality of the Work completed and to determine if the Work is being performed in a manner indicating that 
the Work when completed will be in accordance with the Contract Documents. 
 
   j) conduct on-site weekly Project progress meetings, and require Architect's major 
subconsultants to do likewise unless exempted by Owner.  Architect shall require its other subconsultants to conduct 
site observations as required to adequately observe the Work they designed and attend progress meetings as mutually 
agreed by Owner and Architect.  Architect shall keep project meeting minutes and shall submit to Owner site 
observation reports for each site visit.  Project meeting minutes and observation reports shall be transmitted to Owner 
and Contractor as soon as possible but in no event later than one day prior to the next weekly meeting.  Architect shall 
not be responsible for construction means, methods, techniques, sequences or procedures, or for safety precautions and 
programs in connection with the Work, and except as otherwise provided in this Agreement, shall not be responsible for 
Contractor's failure to carry out the Work in accordance with the Contract Documents. 
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  5. Architect shall at all times endeavor to discover and guard Owner against defects and deficiencies in 
the Work of Contractor, but it is understood that Architect does not guarantee the performance of Contractor.  Architect 
shall promptly advise Owner of Work which does not conform to the Contract Documents.  Whenever Architect 
considers it necessary or advisable to ensure the proper implementation of the intent of the Contract Documents, 
Architect shall advise Owner of the need for special inspection or testing of any Work.  Architect may authorize, subject 
to the prior approval of Owner, such special testing or inspection in accordance with the provisions of the Contract 
Documents whether or not such work be then fabricated, installed or completed.  If requested by Owner, Architect shall 
review billings submitted to Owner by the special inspection and testing services. 
 
  6. Architect shall have authority to reject Work which does not conform to the Contract Documents.  
Architect shall advise Owner’s Representative that work should be stopped when such stoppage may, in Architect's 
reasonable opinion, be necessary to ensure the proper execution of the Work. 
 
 G. Construction Completion Phase 
 
  1. Architect shall conduct pre-final inspection and prepare check lists of corrective items, make final 
inspections (all disciplines), including at least one reinspection, determine the date or dates of Substantial Completion 
and the date of Final Completion of the Project and Contractor's compliance with the Contract Documents, and 
recommend acceptance of the Project to Owner. 
 
  2. Obtain, review, approve and deliver to Owner written guarantees, manuals and instructions from 
Contractor as required by the Construction Documents upon completion of construction and prior to Final Acceptance. 
 
  3. Architect and its sub-consultants shall correct the original Construction Documents to conform to 
the Contractor’s project record documents incorporating all as-built changes in the Work, and provide same to Owner 
within two (2) months of Final Completion of the Project.  Record drawings and specifications shall be submitted to 
Owner on a CD/DVD in CAD and PDF format in accordance with the requirements of Attachment G for Owner’s CAD 
compliance review. 
 
  4. Upon request during the warranty period set forth in the Construction Contract, Architect shall assist 
Owner in identifying defects in the Project, determine corrective measures, and assist Owner in implementing corrective 
measures as required under the terms of the Construction Contract. 
 
 

ARTICLE III  ADDITIONAL SERVICES AND REIMBURSABLES 
 

 A. The services described in this Article III are not included in Basic Services unless so identified elsewhere in 
this Agreement and shall be paid for as provided in Article VII; however, Owner has no obligation to pay Architect for 
Additional Services performed by Architect prior to receipt of Owner's authorization for such services.  Owner reserves 
the right to employ other means to accomplish said services. 
 
 B. Owner shall pay for the following Additional Services and Reimbursable expenses performed, furnished or 
incurred by Architect, provided that Architect is not obligated to perform, furnish or incur such services and expenses as 
a part of Architect's Basic Services. 
 
  1. Making or assisting in making planning surveys and special analyses of Owner's needs and 
requirements for the Project or preparing or assisting in the preparation of Owner's program. 
 
  2. Providing a full-time on-site Project representative of Architect to the extent such representative is 
not required to fulfill Architect's obligations set forth in Article II. F. 4. 
 
  3. Providing consultation or contract administration for the replacement of any Work damaged by fire, 
accidental or natural causes during construction, provided that such damage was not caused by the fault or negligence of 
Architect; providing professional services or arranging for the Work to proceed should Contractor default in the 
performance of the Construction Contract or become delinquent or insolvent. 
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  4. Providing consulting services for specialties that are not included in Basic Services such as special 
acoustic design, laboratory equipment, kitchen equipment, arborist services, or furniture selection as negotiated with 
Owner. 
 
  5. Providing a list and completed matrix of the tests and inspections required for the Project in a format 
approved by Owner. 
 
  6. Providing consulting services for Owner-supplied equipment or components to be incorporated into 
the Construction Contract. 
 
  7. Providing design services relative to future facilities, systems and equipment which were not 
defined in the initial program and/or not intended to be constructed as part of the Project. 
 
  8. Providing detailed appraisals and evaluations of existing facilities, and surveys or inventories 
required in connection with work not intended to be constructed as part of the Project. 
 
  9. Providing extensive assistance in the utilization of equipment or system(s). 
 
  10. Providing services after issuance to Owner of the final Certificate for Payment, except as in Article 
II. G. 4. 
 
  11. Preparing to serve or serving as an expert witness in connection with any arbitration or other legal 
proceeding provided that such proceeding is not caused or contributed to by the actions of Architect. 
 
  12. Making measured drawings of existing construction when required for planning additions or 
alterations thereto. 
 
  13. Providing additional copies of drawings, specifications, or Contract Documents as requested by 
Owner.  Architect shall be reimbursed for the actual cost of reproduction of the extra copies authorized by Owner. 
 
  14. Revising drawings or specifications previously approved by Owner when such revisions are due to 
changes in Project scope, program changes or other changes directed by Owner that are changes not normally made as a 
part of schematic or design development phases. 
 
  15. Providing services for securing separate bids and for contract administration if major divisions of 
the construction work or separate bid packages are requested by Owner. 
 
  16. Providing brochures, special graphic presentations, or detailed professional built architectural 
models beyond those required to comply with Attachment C. 
 
  17. Performing services during the construction phase in connection with changes in the Work.  
Services performed in connection with changes due to an error, omission or mistake of Architect will not be 
compensated as Additional Services. 
 
  18. Preparing the Project for temporary suspension by Owner or recommencement of the Project after 
any suspension period, provided that any temporary suspension of the Project is first affirmed in writing by Owner and 
is not caused by actions of Architect. 
 
  19. Preparing of additive and deductive alternates drawn or specified by Architect, providing the 
alternates were drawn or specified at the written request of Owner, and are not for the purpose of conforming to the 
estimated Maximum Allowable Construction Cost indicated on Page 1 of this Agreement. 
 
  20. Preparing of documents for and participation in the process for obtaining a Shorelines Substantial 
Development Permit, or preparing an Environmental Impact Statement unless otherwise noted in this Agreement. 
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  21. Coordination between the Work of this Project and other related projects for which Owner has 
agreements with other consultants and/or contractors. 
 
  22. Providing services to correct original Construction Documents to conform to the Contractor’s 
project record documents to the extent changes made by the Contractor incorporating work were not issued with a 
change order for which the Architect received a fee, and such changes reflect as-built modifications that are not due to 
error or omission or mistakes of the Architect.   
 
  23. Providing services for Life Cycle Cost Analysis and site utilities services related thereto. 
 
  24. Providing services for participation in Value Engineering processes requested by Owner and 
conducted by Owner's separate consultant. 
 
  25. Providing printing of Construction Documents for bidding purposes. 
 
  26. Attending any necessary University-sponsored training class for use of the University’s internet based 
project management system. 
 
 C. In the event the Construction Contract Time is exceeded or extended by more than 25% of the Contract Time 
established on the effective date of the Construction Contract, Architect shall continue administration of the 
Construction Contract and be entitled to an equitable adjustment for performing the duties described in Article II. F. 4. 
a) - i), provided that the Construction Contract time extension occurred through no fault or neglect of Architect. 
 
 

ARTICLE IV  ARCHITECT'S ESTIMATES OF CONSTRUCTION COST 
 

 A. Architect does not guarantee any estimate of the construction cost (as contained in the cost model) prepared 
by Architect nor assume responsibility for predicting cost fluctuations due to economic or market conditions or a 
shortage of bidders on the Project; however, it shall represent Architect's best judgment as a design professional familiar 
with the construction industry, of the cost Owner should expect to pay for the construction, not including State of 
Washington Sales Tax, Owner's Project contingency funds, consultant services compensation, or other items in Owner's 
Project budget.  Architect shall notify Owner in writing at any time the estimated cost of construction exceed the 
Maximum Allowable Construction Cost.  Architect's written notification shall include a detailed explanation and shall 
provide suggestions for reducing the estimated cost so that it does not exceed the Maximum Allowable Construction 
Cost. 
 
 B. No adjustments that would increase any part of the cost model and the overall Maximum Allowable 
Construction Cost will be considered after approval by Owner of the Design Development Documents, except by 
Owner's written approval. 
 
 C. Architect's estimates (as contained in the cost model) at each phase shall correlate with the plans and 
specifications and shall have sufficient detail and clarity required for Owner's review.  A review by Owner shall not 
relieve Architect of any responsibility for the completeness, quality, and accuracy of the estimates. 
 
 

ARTICLE V  DEFINITIONS 
 

 A. Maximum Allowable Construction Cost ("MACC") Defined. The Maximum Allowable Construction Cost 
("MACC") for each Project is the total sum allocated by Owner for construction of the Project, not including State of 
Washington Sales Tax, professional compensation, Owner's project contingency funds, administrative costs, or other 
items in Owner's Project budget. 
 
 B. Construction Contract Award Defined.  The Construction Contract Award is the actual dollar amount of the 
Construction Contract at the time the Construction Contract is awarded by Owner to Contractor. 
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 C. Target Value Design.  Target Value Design is a design discipline that requires project values, cost, schedule, and 
constructability to be basic components of the design criteria, and that uses cost targets to drive innovation in designing a 
project to provide optimum value to the Owner. The Target Value Design goals are defined at the onset of the Project, 
continuously reinforced by Architect, Owner, and Contractor for the duration of the Project, and used to guide the design 
process to a successful conclusion.  The Owner’s needs and budget goals are clearly understood very early in the design 
process and the Owner’s budget goals define the goals and progress of the design. 
 
 

ARTICLE VI  COMPENSATION FOR BASIC SERVICES 
 

 A. Owner shall make payment for Part I and Part II services monthly.  The payments shall be in proportion to 
the progress of Architect's work.  Final payment for each phase shall become due and payable upon completion and 
approval by Owner of that phase of Architect's work. 
 
 B. Owner shall make payment for Construction Phase services not more frequently than monthly in proportion 
to the amount of the gross progress payments to Contractor(s). 
 
 C. Owner shall make no deduction from Architect's compensation on account of penalties, liquidated damages 
or other sums withheld from Contractor(s) through no fault of Architect. 
 
 D. Owner shall make payment for Construction Completion Phase services upon completion of the requirements 
set forth in subsections II. G. 1, 2 and 3. 
 
 E. Architect shall submit requests for payment monthly on forms provided and in a manner prescribed by 
Owner. 
 
 

ARTICLE VII  COMPENSATION FOR ADDITIONAL SERVICES AND REIMBURSABLES  
 

 A. Unless otherwise agreed in writing by Owner, Architect shall be paid for authorized Additional Services and 
Reimbursables on the basis of a stipulated sum agreed upon with Owner or on the basis of the rates and unit costs set 
forth in Attachment A to this Agreement.  Architect shall utilize Attachment I when preparing requests for Additional 
Services and Reimbursables.   
 
 B. In the event Architect and Owner cannot agree to a stipulated sum for Additional Services compensation, 
Architect shall proceed with the Additional Services and the compensation for such Additional Services shall be 
determined in accordance with the rate schedule set forth in Attachment A. 
 
 C. Owner shall make payments monthly for authorized Additional Services and reimbursable expenses, as 
defined in Article III, within 30 days of presentation of a properly prepared Architect's invoice. 
 
 D. When requesting payment for Additional Services or reimbursable expenses, Architect shall submit an 
itemized billing showing unit cost and quantity of each item billed, and referencing the specific authorizing document. 
 
 

ARTICLE VIII  COMPENSATION FOR CHANGES DURING CONSTRUCTION 
 

 A. The method of arriving at the compensation to be paid for design work required by all authorized changes to 
the Construction Contract shall be as follows: 
 
If authorized change is:      The compensation is to be: 
 
1. An item of work added to the Construction 1. 100% of basic fee percentage times 
  Contract reflected by an additive cost in a    the cost of the additive item of work. 
  change order. 
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2. An item of work Deleted from the  2. No addition to or deduction from the 
  Construction Contract reflected by a   compensation for Basic Services. 
  deductive cost in a change order.   
 
3. An additive item of work which is  3. 75% of basic fee percentage times the  
  designed by Architect, but not included  cost of the additive item of work. 
  in the Construction Contract.   
 
4. A deductive item of work which is  4. No addition or deduction in the 
  designed by Architect but not included in  compensation for Basic Services. 
  the Construction Contract.  
 
5. An item of work which is designed by  5. No additional compensation; work 
  Architect and is categorized as an omission   in this category may result in a claim 
  or error.     against Architect by Owner for some 
       or all of the costs involved. 
 
6. An item of work which is deductive or  6. Negotiated under the terms of this 
  additive and not an error or omission  Agreement as Additional Services. 
  and the design work required is substantial.   
 
7. An item of work added to the project that does 7. No additional compensation. 
  not require Architect’s services. 
 
8. To compensate contractor and/or subcontractor(s) 8. No additional compensation. 
  for equitable adjustment requests and architectural 
  services are not required. 
 
 B. The method of payment for design services required by authorized changes to the Construction Contract will 
be determined in accordance with subparagraphs VIII, A, 1, 3 & 6 above and payment is to be requested and paid with 
progress payments to Architect during the Construction Phase for those items of work which have been executed by 
Contractor up to the time of the progress payment request, and after issuance of the Authorization for Additional 
Services associated with those items of Work. 
 
 

ARTICLE IX  BUSINESS EQUITY 
 

 A. Architect agrees it will undertake voluntary efforts to provide the maximum practicable opportunity for 
participation by, and utilization of, small business entities (sbe), disadvantaged business enterprises (dbe), state-certified 
and non-certified minority business enterprises (MBE), state-certified and non-certified women’s business enterprises 
(WBE), and state-certified and non-certified minority women’s business enterprises (MWBE) in the execution of the 
work of the Agreement.  For the Project, an aspirational goal of 10% combined sbe/dbe/MBE/WBE/MWBE 
participation is established.  Efforts include but are not limited to the following: 
 
  1. advertising opportunities for subconsultants either through newspaper/journal ads, or through direct 
solicitation from sbe, dbe, MBE, WBE, and MWBE. 
 
  2. providing sbe, dbe, MBE, WBE, and MWBE that express interest with adequate and timely 
information about the Project, its scope, and the requirements of the Agreement. 
 
 B. Prior to the Authorization to Proceed, the names of sbe, dbe, MBE, WBE, and MWBE  proposed for 
utilization in the Agreement must be submitted to Owner. 
 
 C. Prior to each payment for services, Architect shall furnish a statement, in a form designated by Owner, of the 
actual dollars paid to each sbe, dbe, MBE, WBE, and MWBE  utilized, and the totals paid in each category.  Receipt of 
such a statement with each pay request shall be a condition precedent for payment. 
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ARTICLE X  TERMINATION AND SUSPENSION 

 
 A. Termination for Cause.  If, through any cause, Architect shall fail to fulfill in timely and proper manner 
Architect's obligations under this Agreement, or if Architect shall violate any of the covenants, agreements, or 
stipulations of the Agreement, Owner shall thereupon have the right to terminate this Agreement by giving written 
notice to Architect of such termination and specifying the effective date thereof, at least five days before the effective 
date of such termination.  Architect shall be entitled to receive just and equitable compensation for any satisfactory 
work completed on such documents and other materials.  Such equitable compensation shall be based on the value of 
such work to Owner.  Notwithstanding the above, Architect shall not be relieved of liability to Owner for damages 
sustained by Owner by virtue of any breach of the Agreement by Architect.  Owner may withhold reasonable amounts 
of the payments to Architect for the purpose of setoff until such time as the exact amount of damages due Owner from 
Architect is determined. 
 
 B. Termination for Convenience of Owner.  Owner may terminate this Agreement at any time in whole or in 
part for the Owner’s convenience.  The Owner shall terminate by delivering to the Architect a Notice of Termination 
specifying the nature, extent and effective date of Termination.  Upon receipt of the notice, the Architect shall 
immediately discontinue all services affected (unless the notice directs otherwise).  If the Agreement is terminated for 
the Owner's convenience, the Architect shall be paid an amount which bears the same ratio of the total compensation as 
the services actually performed bear to the total services of Architect covered by this Agreement plus all reimbursables 
incurred to the date of termination and termination expenses.  There shall be no payment for anticipated profit, 
unperformed services, or unabsorbed overhead. 
 
 C. Owner may suspend the Project at its sole discretion.  If the Project is suspended by Owner for more than 30 
consecutive days, Architect shall be compensated for services performed prior to the notice of suspension.  When the 
project is resumed, provided the suspension was not caused by Architect's negligence or wrongful act, Architect's 
compensation shall be equitably adjusted to provide for expenses incurred in the interruption and resumption of 
Architect's services.  Upon such resumption, Architect shall promptly continue with its responsibilities under this 
Agreement and, if the parties are unable to agree on an equitable adjustment, Architect shall be paid for any Additional 
Services caused by the suspension as provided in Article VII. 
 
 D. In the event of termination or suspension as provided for above, Architect will provide Owner all 
Construction Drawings, sketches, renderings, models, other reproducible drawings, surveys, reports, photographs, 
calculations, prepared by Architect under this Agreement, copies of all correspondence and papers received or issued by 
Architect and all equipment and publications authorized by Owner for purchase shall be delivered to Owner upon 
request and Owner shall have the same rights to their use as if the termination or suspension had not occurred. 

 
 

ARTICLE XI  GENERAL REQUIREMENTS 
 

 A. Personnel.   
 
  1. The services to be furnished under the terms of this Agreement shall be performed by Architect and 
the subconsultants, agreed to jointly by Architect and Owner, and shall not be assigned or subcontracted further, in 
whole or in part, without the express written consent of Owner. 
 
  2. Architect warrants that it has not employed any company or person, other than a bona fide employee 
working solely for Architect, to solicit or secure this Agreement, and that it has not paid or agreed to pay any company 
or person, other than a bona fide employee working solely for Architect any fee, commission, percentage, gift, or any 
other consideration, contingent upon or resulting from the award or making of this Agreement.  For breach or violation 
of this warranty, Owner shall have the right to void this Agreement without liability and at its discretion, to deduct from 
the Agreement price, or otherwise recover, the full amount of such fee, commission, percentage, gift, or consideration. 
 
  3. Architect, all employees of Architect, and other personnel employed by Architect and providing the 
services under this Agreement, shall in no way stand to gain financially from this Agreement except for the 
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compensation provisions of this Agreement or through wages, salaries, or bonuses paid by Architect; nor shall they own 
any interest in any contracting firm, subcontracting firm, or material supplier connected with the project. 
 
 B. Records. 
 
  1. Final surveys, reports, Contract Drawings and Specifications, and calculations shall be signed and 
stamped by an architect or engineer licensed in the State of Washington and provided to Owner. 
 
  2. Owner has the right to audit all records of the Consultant and its subconsultants relevant to the 
performance of this agreement.  Records shall be available to the Owner or its authorized representatives at mutually 
convenient times and shall be retained for six years after final acceptance of the Project.  All financial records shall be 
kept on a generally recognized accounting basis.  Records include, without limitation, payroll, expenses, accounts, 
materials, reports, drawings and specifications. 
 
 C. Nondiscrimination and Affirmative Action.  Architect certifies that (a) it will comply with Presidential 
Executive Order 11246, as amended, and agrees that the Equal Opportunity Clause contained therein, is incorporated 
herein by reference; (b) it will comply with Section 503 of the Rehabilitation Act of 1974, as amended, and agrees that 
the Affirmative Action Clauses contained therein is incorporated herein by reference; and (c) it will comply with the 
Americans with Disabilities Act of 1990, as amended, regarding its programs, services, activities and employment 
practices. 
 
 D. Regulated materials requiring special handling or abatement. 
 
  1. The existing facilities involved in this Project may contain regulated materials.  Owner shall 
determine if regulated materials exist in or adjacent to the Project area.  If the Architect suspects that regulated materials 
may exist in or adjacent to the Project area, Architect shall inform Owner of this possibility.  Owner shall investigate 
and test these materials to determine the extent and nature of the regulated materials, and decide on appropriate 
procedures to abate the regulated materials or protect it during construction.  Owner may separately contract with an 
environmental consultant for this purpose. 
 
  2. If regulated materials abatement is required, it may be dealt with either as a separate construction 
contract or as part of the general Construction Contract for the Project, at Owner’s sole option. 
 
  3. If Owner chooses to include the regulated materials abatement as part of the general Construction 
Contract for the Project, or if measures are required to protect the regulated materials during construction, the drawings 
and specifications related to the regulated materials work shall be prepared by Owner (or by an environmental 
consultant separately hired by Owner for this purpose), and provided to Architect by Owner for inclusion in the set of 
Contract Documents prepared by Architect.  All drawings and specifications for the regulated materials work shall 
clearly identify the author of such drawings and specifications. 
 
  4. Any questions that arise related to regulated materials shall be referred to Owner for resolution, and 
Architect shall not be required to do any work nor render any opinions related to regulated materials questions.  
However, Architect shall provide services to coordinate consistency between the work and schedule of Architect and of 
the regulated materials work. 
 
E. Hazard Communication.  Owner will provide to Architect the information required by WAC 296-800-170 
regarding hazardous chemicals pre-existing at the Project site.  The Owner’s Department of Environmental Health and 
Safety maintains a master file of Material Safety Data Sheets (“MSDS”) for chemicals identified as being used in the 
Owner’s operations, and that are available to the Architect for unoccupied areas.  MSDS for occupied and functioning 
areas are available to the Architect from the Owner’s department responsible for the area.  Architect will make the 
information in this paragraph known to all of Architect’s personnel and sub-consultants expected to be at the Project 
site, and will include this same information in all sub-consultant contracts of the Architect. 
 
 F. Insurance.  Prior to commencement of services under this Agreement, Architect shall submit to Owner 
certificates of insurance for the coverage required below and shall maintain the same type and amount of coverage as is 
currently in effect for the life of this Agreement.  The University of Washington and its Board of Regents, as Owner, 
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shall be named as an additional insured on all policies except Professional Liability coverage.  Such policies shall not be 
canceled or materially modified without 45 days prior notice to Owner.   
 
  Architect shall maintain at Architect's own expense, the following insurance coverages, insuring Architect, 
Architect's employees, agents, designees and indemnities as required herein: 
 
  1. Workers' Compensation and Employer's Liability: 
 
   a) Workers' Compensation Benefits State of Washington, statutory. 
 
   b) Employer's Liability: 
 

(1) Each Accident - $1,000,000. 
 
(2) Disease - Policy Limit - $1,000,000. 
 
(3) Disease - Each Employee - $1,000,000. 
 

   c) U.S. LH, if applicable. 
 
  2. Commercial General Liability: 
 
   a) Limits - Bodily Injury and Property Damage Combined Limit: 
 

(1) General Aggregate - $1,000,000. 
 
(2) Products and Completed Operations Aggregate - $1,000,000. 
 
(3) Personal and Advertising Injury - $1,000,000. 
 
(4) Each Occurrence - $1,000,000. 
 

   b) If policy is issued on other than the 1986 ISO Commercial General Liability Policy Form, 
the policy shall be endorsed to include the Broad Form Comprehensive General Liability Endorsement. 
 
   c) Architect shall continue Products and Completed Operations Insurance coverage with the 
same limits as contained herein for two years, commencing with issuance of final certificate of payment. 
 
  3. Automobile Liability: 
 
  Limits - Bodily Injury and Property Damage, combined single limit - $1,000,000.  Coverage shall apply to all 
owned, non-owned and hired automobiles. 
 
  4. Umbrella Excess Liability: 
 
  Limit - $3,000,000 
 
  5. Professional Liability:  Unless provided on a project basis, Architect shall provide professional 
liability insurance coverage with all coverage retroactive to the earlier of the effective date of this Agreement or the 
commencement of Architect's services in relation to the Project. 
 
  Architect's professional liability insurance shall have a limit of no less than $1 million, on a form and from a 
carrier acceptable to Owner.  The policy shall remain in effect for the duration of the Project and for at least six (6) 
years following Substantial Completion ("Required Coverage Period").  During the Required Coverage Period, 
Architect shall notify Owner of any claim which may impair the level of coverage.  In such event, Owner shall have the 



 
REV 1/17         Master Architectural OA1 

19 

right to require Architect to obtain additional coverage to assure $1 million of available insurance for each liability 
coverage. 
 
  6. Architect shall require its structural, mechanical and electrical subconsultants to obtain and maintain 
the insurance coverages set forth in this Section XI.F, except Umbrella Excess Liability. 
 
 G. Hold Harmless.  Architect shall defend, indemnify, and hold Owner harmless from and against all claims, 
demands, losses, damages or costs, including but not limited to damages arising out of bodily injury or death to persons 
and damage to property, caused by or resulting from: 
 
  1. the sole negligence of Architect, its officers, employees, agents or subconsultants; 
 
  2. the concurrent negligence of Architect, its officers, employees, agents or subconsultants but only to 
the extent of the negligence of Architect, its officers, employees, agents or subconsultants; or 
 
  3. the use of any design, process, or equipment which constitutes an infringement of any United States 
patent presently issued, or violates any other proprietary interest, including copyright, trademark, and trade secret. 
 
 H. Corrections.  Any defective designs, specifications, drawings or services furnished by Architect will be 
promptly corrected by Architect at no cost to Owner. 
 
 I. Approvals.  Owner's approval, acceptance, use or payment for all or any part of Architect's services or of the 
Project itself shall in no way alter Architect's obligations or Owner's rights hereunder. 
 
 J. Representations and Warranties.  Architect hereby represents and warrants to Owner the following: 
 
  1. that Architect is financially solvent, able to pay Architect's debts as they mature and possessed of 
sufficient working capital to complete the services required and perform Architect's obligations hereunder; 
 
  2. that Architect is able to furnish any of the plant, tools,  materials, supplies, equipment and labor 
required to complete the services required and perform all of Architect's obligations hereunder and has sufficient 
experience and competence to do so; 
 
  3. that Architect shall comply with all applicable state and local laws, statutes, and ordinances relating 
to professional registration, licensing and authority to perform all of Architect's obligations required to be performed 
under this Agreement; 
 
  4. that Architect's execution of this Agreement and Architect's performance thereof is within 
Architect's duly authorized powers; and 
 
  5. that Architect's duly authorized representative has visited the Project, become familiar with the local 
conditions under which the services required hereunder are to be performed and correlated Architect's observations with 
all of the requirements of the Contract Documents. 
 
  Architect agrees that the representations and warranties in this Subparagraph XI.J shall survive the execution 
and delivery of this Agreement. 
 
 K. Jurisdiction.  This Agreement shall be deemed executed in King County of the State of Washington and the 
laws of the State of Washington shall govern the interpretation and application of its provision. 
 
 L. Time.  Time is of the essence of each and every provision of this Agreement. 
 
 M. Use of Documents. 
 
  1. The Drawings, Specifications and other documents prepared by Architect or Architect's 
subconsultants for this Project are intended for use solely with respect to this Project.  Owner shall be permitted to retain 
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copies, including reproducible copies and originally stamped copies of Architect's Drawings, Specifications and other 
documents for information, and reference in connection with Owner's use and occupancy of the Project.  Owner shall 
not use Architect's Drawings, Specifications or other documents for other projects, provided that it is expressly 
understood and agreed that Owner shall have the right to utilize Architect's Drawings, Specifications and other 
documents to expand the Project, correct any deficiencies, make any renovations or repairs to the Project, or use for 
future project design other than the construction of another building.  Original construction drawings, sketches, 
renderings, models, other reproducible drawings prepared under this Agreement, surveys, reports, photographs, 
construction phase documentation prepared by Architect, copies of all correspondence and papers received or issued by 
Architect and all equipment or publications authorized by Owner for purchase shall be delivered to Owner upon request. 
 
  2. Architect may use renderings or photographs of the Project for promotional purposes.  Owner may 
upon written notice to Architect limit or withdraw its permission to use Project materials for promotional purposes.  
Architect shall not use drawings, specifications and other documents prepared for this Project for any other purpose 
unrelated to this Project, without Owner's written consent. 
 
 N. Claims and Disputes. 
 
  1. If Architect believes it has a claim against Owner, it shall give written notice to Owner within 21 
days after occurrence of the event giving rise to such Claim or within 21 days after Architect first recognizes the 
conditions giving rise to the Claim, whichever is later. 
 
  2. For purposes of this section, a Claim is a demand or assertion seeking, as a mater of right, 
adjustment or interpretation of this Agreement, payment of money, extension of time or other relief with respect to the 
terms of this Agreement.  Architect has the responsibility to substantiate Claims. 
 
  3. The parties shall expeditiously attempt to resolve all Claims and disputes in a non-litigious manner.  
If a Claim has not been resolved after appropriate consultation between Owner and Architect, the Claim shall be 
referred to the Vice President of the University for action.  A decision by the Vice President shall be required as a 
condition precedent to litigation. 
 
  4. Upon demand by Owner, any Claims between Owner and Architect, Contractor and Architect, 
Owner and Contractor, Owner and Contractor's Guarantor, or Contractor and its subcontractors and suppliers shall be 
submitted in a single forum, and Owner may consolidate or join any of the above named parties in the action.  Other 
third parties may be joined upon notice of either Architect or Owner and with the consent of such third party.  
Thereafter, such third parties shall be bound by the results of such dispute resolution process to the same extent as the 
original parties to the dispute. 
 
 O. Should any provision of this Agreement, at any time, be in conflict with any law, ruling or regulation, or be 
unenforceable for any reason, then such provision shall continue in effect only to the extent that it remains valid.  In the 
event any provision of this Agreement becomes less than operative, the remaining provisions of this Agreement shall 
nevertheless remain in full force and effect. 
 
 P. Communications by and with Architect's consultants shall be through Architect.  Notwithstanding anything 
to the contrary in this Agreement, Owner has not relinquished its right to communicate with Contractor directly.  
Architect agrees to act as the representative of Owner in connection with any communication by or with Contractor 
and/or Architect's consultants. 
 
 Q. Owner and Architect, respectively, bind themselves, their partners, successors, assigns and legal 
representatives to the other party to this Agreement and to the partners, successors, assigns and legal representative of 
such other party with respect to all covenants of this Agreement.  Architect shall not assign this Agreement without the 
written consent of Owner. 
 
 R. Nothing contained in this Agreement shall create a contractual relationship with or cause of action in favor of 
a third party against either Owner or Architect. 
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 S. This Agreement represents the entire and integrated agreement between Owner and Architect and supersedes 
all prior negotiations, representations or agreements, either written or oral.  This Agreement may be amended only by 
written instrument signed by both Owner and Architect. 
 
 

ARTICLE XII  QUALITY ASSURANCE 
 

 A. General Requirements.  Architect shall provide in writing to Owner for review and approval, a program 
controlling quality assurance activities.  Quality Assurance ("QA") shall encompass all planned and systematic activities 
necessary to ensure that the Project will perform as intended in service, meet the program requirements, and comply 
with terms of this Agreement.  As a minimum, the QA program shall meet the following requirements: 
 
  1. Architect's QA program shall cover activities affecting quality performed by Architect for Owner.  
Architect shall include in all subconsultants' contracts the QA requirements defined herein.  The QA program shall be 
implemented upon the issuance of Authorization to Proceed and continue for the duration of activities covered by this 
program. 
 
  2. Architect shall submit three copies of Architect's QA program for Owner's review and approval 
before or concurrent with the first monthly request for payment. 
 
  3. Architect shall provide Owner access to activities and records affecting quality for the purpose of 
audits to confirm implementation of the QA program for work covered by this program.  Architect shall  maintain QA 
records identifiable, legible, and retrievable for the duration of the Project.  QA records will be turned over to Owner, if 
requested, upon completion of the Work.  Architect shall retain QA records for six years after final acceptance of the 
Project. 
 
  4. All elements of the plans and specifications shall be checked by Architect and such checks should 
be made by persons other than those preparing the materials and by professional personnel trained in that specific 
discipline with the intent to: 
 

a) Determine the completeness of the product delivered by the Architect. 
 
b) Avoid change orders to construction contracts which are caused by conflicts, ambiguities, 

inaccuracies, and deficiencies in and between the construction plans and specifications. 
 
 B. Specific Requirements.  Architect's QA program shall include at least the following activities: 
 
  1. The specific methodology that will be used to cross-check all plans of the various disciplines to one 
another and for completeness and accuracy at each submittal stage. 
 
  2. The specific methodology that will be used to cross-check all the plans and specifications to each 
other for completeness and accuracy at each submittal stage. 
 
  3. A checklist of items that will be researched during the on-site investigation. 
 
  4. Maintenance of an "Exception to Project Requirements List."  This list shall include all items that 
are at variance with the Project Program including various Owner departmental Design Guides and other written Project 
requirements. 
 
  5. A system for tracking and documenting all changes to the Project Program. 
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ARTICLE XIII  GLOSSARY 

 
MACC:  Maximum Allowable Construction Cost  
 
CADD:  Computer Aided Design and Drafting 
 
EIS:  Environmental Impact Statement 
 
MUP:  Master Use Permit 
 
SEPA:  State Environmental Policy Act 
 
 
 
 

End of Conditions to the Agreement 
 
 

 


