
Criteria for this hazmat design process:

JOC projects

Administering Group:  

UW Facilities

EH&S

Additional Members:

PDGH Project Managers (PMs)

Managers (CMs) who perform JOC projects

Term Hazmat Consultants 

Term Job Order Contractors

Procedure:

1.

2.

OR

Hazmat Design Scope Development

 Capital Projects

d. Based on the scope of work agreed upon during Pre-Pricing Mtng, the AHERA Designer, from the 

Hazmat Consultant company, completes the ‘JOC Abatement Design Scope’ form (see sheet 2 of this 

workbook) and submits form to PM/PDM within two days.

e. PM/PDM reviews ‘JOC Abatement Design Scope’ form.  If PM/PDM agrees that the conclusions on the 

form represent the items agreed upon within the Pre-Pricing meeting, then PM submits the JOC 

Abatement Design Scope form to the JOC with the Request for Pricing (RFP).

OPTION 2 – Abatement is to be completed by UW Facilities Term Abatement Contractor in conjunction with 

project work.

a. Based on complexity of Abatement, Term Hazmat Consultant advises whether HA-series design 

drawings are required.  If required, Consultant provides these drawings, based on the scope of the 

project work.

b. JOC is provided a copy of HA-series drawings (if required) and Survey prior to Pre-Pricing meeting.  

JOC maintains copy of Survey onsite throughout course of all project work.

PDM or PM either a) contracts with one of the Term Hazmat Consultants for a Hazardous 

Material Survey (Survey), to be completed during design phase; or b) puts in a Work Order 

through Facilities Services to complete a Good Faith Survey.

PM/PDM then selects one of the options below:

OPTION 1 – Abatement is to be completed by UW Facilities Term Abatement Contractor prior to NTP on 

project work.

a.     PM/PDM submits Work Order through Facilities.  UW Asbestos Coordinator acts as AHERA Designer 

and supervises Abatement work for the project.  

b.     Copy of Survey is given to JOC to be kept onsite throughout all project work.

f. If inconsistencies are found, PM/PDM to consult with AHERA Designer to clarify abatement scope.   

g. Work designated on the JOC Abatement Design Scope form is considered part of the project scope of 

work.

h. If asbestos abatement is required as part of the scope of work, the PM/PDM contracts with the 

Hazmat Consultant to provide Monitoring and Oversight services for the abatement.

OPTION 3 – Abatement is to be part of JOC project scope.

a.     PM/PDM submits Work Order through Facilities.  UW Asbestos Coordinator acts as AHERA Designer 

and supervises Abatement work for the project.  

b.     Asbestos Coordinator and Term Abatement Contractor Lead attend Pre-Pricing Walkthrough.

c.     Copy of Survey is given to JOC to be kept onsite throughout all project work.

c. AHERA Designer, from the Hazmat Consultant company, and UW ACM assigned to project, are 

required to attend the JOC Pre-Pricing Meeting.  



JOC Abatement Design Scope

Project Name:

Project Number:

UW Project Manager UW Construction Manager

Consultant Company JOC Contractor

AHERA Designer (print)PDGH Project Managers (PMs) JOC Project Superintendent

Designer's Signature JOC Abatement Subcontractor

Certification & Expiration JOC Abatement CAS

Item 

No. Quantity

Means (if specified), or other 

notations

Material to be 

Abated

The following Abatement Scope of Work is based upon:

1) The AHERA Good Faith Survey conducted by _________________ dated ________________.

2) Project design documents prepared by ___________________ dated _________________, and labeled as project 

phase ______________________; 

4) The Pre-pricing meeting held at ____________ (time) on ______________ (date) at ______________________ 

(location).  The following people were in attendance at this meeting: 

Specific Location and/or 

Drawing reference

3) The University of Washington Job Order Contracting Master Specifications; and

Issue date 9/4/2007 Page _____ of _____


