Capital Projects
Hazmat Design Scope Development

Criteria for this hazmat design process:
JOC projects

Administering Group:
UW Facilities
EH&S

Additional Members:
PDGH Project Managers (PMs)
Managers (CMs) who perform JOC projects
Term Hazmat Consultants
Term Job Order Contractors

Procedure:

1. PDM or PM either a) contracts with one of the Term Hazmat Consultants for a Hazardous
Material Survey (Survey), to be completed during design phase; or b) puts in a Work Order
through Facilities Services to complete a Good Faith Survey.

2. PM/PDM then selects one of the options below:

OPTION 1 - Abatement is to be completed by UW Facilities Term Abatement Contractor prior to NTP on
project work.

a. PM/PDM submits Work Order through Facilities. UW Asbestos Coordinator acts as AHERA Designer
and supervises Abatement work for the project.

b. Copy of Survey is given to JOC to be kept onsite throughout all project work.

OPTION 2 - Abatement is to be completed by UW Facilities Term Abatement Contractor in conjunction with
project work.

a. PM/PDM submits Work Order through Facilities. UW Asbestos Coordinator acts as AHERA Designer
and supervises Abatement work for the project.

b. Asbestos Coordinator and Term Abatement Contractor Lead attend Pre-Pricing Walkthrough.
c. Copy of Survey is given to JOC to be kept onsite throughout all project work.

OR
OPTION 3 - Abatement is to be part of JOC project scope.

a. Based on complexity of Abatement, Term Hazmat Consultant advises whether HA-series design
drawings are required. If required, Consultant provides these drawings, based on the scope of the
project work.

b. JOC is provided a copy of HA-series drawings (if required) and Survey prior to Pre-Pricing meeting.
JOC maintains copy of Survey onsite throughout course of all project work.

c. AHERA Designer, from the Hazmat Consultant company, and UW ACM assigned to project, are
required to attend the JOC Pre-Pricing Meeting.

d. Based on the scope of work agreed upon during Pre-Pricing Mtng, the AHERA Designer, from the
Hazmat Consultant company, completes the 'JOC Abatement Design Scope’ form (see sheet 2 of this
workbook) and submits form to PM/PDM within two days.

e. PM/PDM reviews ‘JOC Abatement Design Scope’ form. If PM/PDM agrees that the conclusions on the
form represent the items agreed upon within the Pre-Pricing meeting, then PM submits the JOC
Abatement Design Scope form to the JOC with the Request for Pricing (RFP).

f. If inconsistencies are found, PM/PDM to consult with AHERA Designer to clarify abatement scope.

g. Work designated on the JOC Abatement Design Scope form is considered part of the project scope of
work.

h. If asbestos abatement is required as part of the scope of work, the PM/PDM contracts with the
Hazmat Consultant to provide Monitoring and Oversight services for the abatement.




FACILITIES

UNIVERSITY of WASHINGTON
JOC Abatement Design Scope

Project Name:

Project Number:

UW Project Manager UW Construction Manager
Consultant Company JOC Contractor

AHER/PDGH Project Managers (PMs) JOC Project Superintendent
Designer's Signature JOC Abatement Subcontractor
Certification & Expiration JOC Abatement CAS

The following Abatement Scope of Work is based upon:

1) The AHERA Good Faith Survey conducted by dated
2) Project design documents prepared by dated , and labeled as project
phase ;

3) The University of Washington Job Order Contracting Master Specifications; and

4) The Pre-pricing meeting held at (time) on (date) at
(location). The following people were in attendance at this meeting:

Iltem Material to be Specific Location and/or Means (if specified), or other

No. Abated Drawing reference Quantity notations
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