Change Order Proposal
UW Capital Planning and Development

Project Name: Proposal #:

Title of Change: Date:

Please furnish your proposal for executing the following change(s) including all associated costs and time for this revision:

Issued by: Date:
TO: UW - Capital Planning and Development PROPOSAL

We propose to perform all changes described in the above request for a total ADDITION/DEDUCTION to the [Basic Target
Cost / Final Target Cost] of:

$

The foregoing amount covers all costs associated with this change order. All other provisions of the contract remain in full force
and effect. We understand that no invoices incorporating the amount of this change will be honored prior to the performance of
the work specified and return of the fully executed Change Order. If a time extension is required, critical path justification must
be provided otherwise the extension will not be allowed. An addition of days (calendar) is requested.

We propose a change in the Contract Time of

Design-Builder: Date:
Authorization CHANGE ORDER

The University of Washington hereby accepts the foregoing proposal and authorized the performance and invoicing for the
changes specified. This instrument constitutes a change order to the contract only when authorizing signature is affixed.

C.O. Number:

Recommended by: Owner's Rep: Date: Proj. Mgr: Date:

Authorized by: Owner's Rep: Date:




