
Proposal #:

Date:

Recommended by: Owner's Rep: ______________Date: _____________ Proj. Mgr:________________ Date:____________

Authorized by: Owner's Rep: _________________________  __________________________________ Date:____________

Authorization CHANGE ORDER

The University of Washington hereby accepts the foregoing proposal and authorized the performance and invoicing for the 

changes specified.  This instrument constitutes a change order to the contract only when authorizing signature is affixed.  

C.O. Number: ____________ 

TO:   UW - Capital Planning and Development PROPOSAL

We propose to perform all changes described in the above request for a total ADDITION/DEDUCTION to the [Basic Target 

Cost / Final Target Cost] of:

_______________________________________________________________  $___________________________________

The foregoing amount covers all costs associated with this change order.  All other provisions of the contract remain in full force 

and effect.  We understand that no invoices incorporating the amount of this change will be honored prior to the performance of 

the work specified and return of the fully executed Change Order.  If a time extension is required, critical path justification must 

be provided otherwise the extension will not be allowed.  An addition of  __________ days (calendar) is requested.                 

Design-Builder: _______________________________________ Date:_____________________

We propose a change in the Contract Time of ____________________________________________.

Please furnish your proposal for executing the following change(s) including all associated costs and time for this revision:

Issued by: ________________________________________________ Date:_________________________________

Change Order Proposal
UW Capital Planning and Development

Project Name:

Title of Change:


